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1992 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

FUND SUMMARY

Committed Committed
Funding Funding and/or and/or Awarded
Source Label Budget Awvarded as a % ofBudget
LOCAL
Equipment Auction EQ 75,000 75,000 100%
General Obligation Debt GO 20,940,000 8,172,749 39%
Golf Course Revenue GC 50,000 33,814 68%
Health Fund HF 0 30,000
Income Tax IT 19,920,000 19,988,469 100%
Knight Estate Fund KE 615,000 0 0%
Landfill User Fees LF 0 1,016
- Land Sales Proceeds LS 130,000 75,000 58%
Mud Run Fund MRF 100,000 842 1%
0il and Gas Revenue - 0G 205,000 16,645 " 8%
Parking Lot Revenue PIR 150,000 93,646 62%
Revolving Loan fund RLF 75,000 0 0%
Sewer Capital Fund SCF 30,725,000 20,814,354 68%
Street Lighting Assessment SLA 750,000 551,336 74%
Tag Tax TT 1,850,000 1,934,804 105%
Tax Increment Financing TIF 930,000 754,467 81%
UDAG Loan Repayment ULR 2,760,000 203,977 7%
Water Capital Fund WCF 9,440,000 9,338,380 99%
Total 88,715,000 62,084,500 70%
REGIONAIL
Convention Bureau CB 4,500,000 3,163,708 70%
Cuyahoga Falls CF 115,000 83,858 73%
Copley Township CcT 43,000 0 0%
Summit County SC 1,655,000 1,668,088 101%
Total 6,313,000 4,915,654 78%



1992 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM
FUND SUMMARY (Cont 'd)

Committed Committed

Funding Funding and/or and/or Awarded
Source Label Budget Awarded as a 3 ofBudget
STATE
University of Akron UA 0 28,984
Local Transportation Imp. Prog. LTIP 4,790,000 2,431,078 - 51%.
State Bond Issue v SBI 3,242,000 2,714,107 84%
State of Ohio STATE 16,100,000 10,449,450 65%
Total 24,132,000 15,623,619 65%
FEDERAL
Community Development=* CD 9,102,000 9,257,532 101%
Economic Development Administration EDA 1,125,000 0 8%
Environmental Protection Agency EPA 0] 88,037
Federal Aviation Admin. Reimbursement FAA-R 0 6,728
Federal & State "BR" Funds FS-BR 8,740,000 7,574,769 87%
Federal & State "BW" Funds FS-BW 1,000,000 0 0%
Federal & State "IR" Funds FS-IR 62,630,000 39,828,091 64%
Federal & State "M" Funds FS-M 2,400,000 1,053,889 44%
Federal & State "SP" Funds FS-SP 4,560,000 4,147,963 91%
Federal & State-State Route FS-SR 150,000 0 0%
Landscaping Funds A
Federal Transit Authority FTA 0 756,313
Total 89,707,000 62,713,322 . 70%
PRIVATE
AMTRAK AMTRAK 150,000 0 0%
Corporate Donations CORP 700,000 0 0%
Ohio Bell OB 63,000 60,190 96%
Ohio Edison : OE 890,000 612,290 69%
Private Funds PVT 5,250,000 3,865,293 ' 74%
Special Assessments SA 4,182,000 4,067,378 97%
Warner Cable WC 77,000 12,130 16%
Total 11,312,000 8,617,281 76%
GRAND TOTAL $220,129,000 $153,954,376 70%

* Includes $1,350,000 of HOME Funds.



1992 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

COMMITTED
FUNDING AND/OR
PROJECT SOURCE (8) BUDGET AWARDED
ARTERIALS $ 5,915,000 $ 4,413,269
Darrow Road (Gilchrist-Eastwood) IT $ 200,000 51,046

Consultant preparation of plans for M-fund roadway widening, sidewalk, curb and drainage
construction. A public meeting was held March 10. Construction scheduled in 1995. 1Includes
engineering @ $4,598.

East Market Street Widening TOTAL S 710,000 S 578,555
(Elm-General) TT 10,000 26,458
FS-IR 700,000 552,097

Interim widening of East Market street to accommodate additional traffic flow due to the East Leg
major upgrade. Includes resurfacing along the following limits: East Market (Exchange-Willard) ;
East Market (Martha-Mogadore). State administered project. 1991 carryover. Awarded to Kenmore
@ $552,097. Construction scheduled from April-June, 1993. Includes engineering @ $23,828.

East Avenue (Battles-Kenmore) TT S 0 S 27,155

Closeout of 1991 arterial project. Includes engineering @ $7,753.

Forge Street Widening TOTAL $ 1,190,000 S 41,798
(N. Expressway-Mill) : SA 215,000 0
FS-M 600,000
OE 240,000
OB 48,000
WC 72,000
SLA 15,000
IT 0 41,798
Improvement of Forge Street including resurfacing and widening to four lanes. Includes sidewalk
and curb reconstruction and overhead utility relocation. Also includes walk and curb
reconstruction along Union (Mill-James). State administered project. Ordinance to proceed passed
7/6/92. Messmore/Timmerman has been chosen to study soil conditions @ $16,131. Study is

complete. Right-of-way acquisitions are proceeding. Construction scheduled during 1993.
Includes engineering @ $6,618.



2 COMMITTED

FUNDING AND/OR
PROJECT _SOURCE (8) BUDGET AWARDED
George Washington/Hilbish IT $ 50,000 $ 17,630

Completion of in-house design for M-fund realignment of George Washington and Hilbish Avenue.
Airport master plan was approved by FAA on 8/22/92. Preliminary design approved by ODOT on
9/1/92. Public hearing held May 19, 1992. Final design is underway. Completion scheduled for
March, 1993. Construction in 1994. Includes engineering @ $17,076.

Gilchrist Reconstruction TOTAL $ 1,645,000 $ 1,363,025
(I-76-Corp. Line) FS-M 1,235,000 1,045,904
SA 175,000 141,678
SLA 10,000 10,000
SC 225,000 165,443

' Reconstruction of Gilchrist Road including new street lighting, drainage and curb repair. State
administered contract. Awarded to W.G. Lockhart @ $1,347,778 on 2/5/92. Construction complete.
Includes engineering @ $3,015. :

Kelly Avenue TOTAL S 0 $ 3,059
IT 0 612
FS-M 0 2,447

Design of extension of Kelly Avenue from Goodyear Boulevard to Tallmadge Avenue. Scope being
developed. Design to begin during 1993. Includes engineering @ $3,059.

Lakeshore Blvd. IT $ 0 S 29,968
(South Street-Kenmore Blvd)

In-house design of M-fund roadway widening, and sidewalk construction project. Design is
underway. Completion scheduled for December, 1993. Construction scheduled from 1994-1995.
Includes engineering @ $29,498.

Mull Avenue IT S 0 $ 3,348
(Hawkins-White Pond)

Consultant design of M-fund roadway widening, sidewalk, curb and drainage construction. Ordinance
authorizing consultant contract passed on June 29, 1992. Scope is being finalized for transmittal
to consultant. Design to begin during 1993. Includes engineering @ $3,348.

§



3 COMMITTED

FUNDING AND/OR
PROJECT SOURCE (8) BUDGET AWARDED
South Main (Cole to IT S 1] ] 3,126

Firestone Blvd)

Consultant design of M-fund roadway widening, sidewalk construction and utility relocation
project. Ordinance authorizing consultant contract passed on 7/6/92. Consultant is Adachi, Ciuni
and Lyn. Design began during October. Completion scheduled for 8/95. Construction in 1996.
Includes engineering @ $3,019.

W. Market Improvement IT 3 225,000 ] 320,787
(Grand-Main)

Consultant design of M-fund roadway improvement project. Improvements include sidewalk and curb
construction and roadway widening. Consultant study of off-street parking alternatives has been
completed and is in review by ODOT. Preliminary design is complete and under review.
Construction scheduled from 1995-1996. Includes engineering @ $13,046.

North Portage Path IT $ 125,000 $ 72,933
(Merriman-Portage Trail) '

Design of retaining wall and environmental site assessment by consultant for M-fund roadway
improvement project. 1Includes in-house engineering costs for plan review @ $5,781. Public
meeting was held October 21. Supplement for environmental assessment to Glaus, Pyle and DeHaven
@ $66,490 on 9/23/92. Construction from 1994-1995.

Romig Road Median TT S 75,000 $ 53,564

Reconstruction of deteriorated concrete traffic islands from Harlem Road to the Corporation Line.
Includes tree replacements north of Harlem Road. Awarded to W.G. Lockhart @ $44,875 on 6/15/92.
Construction complete. Contract to supply trees awarded to Wade & Gatton Nurseries @ $4,990 on
-9/14/92. Supplemental #1 to R.B. Stout @ $4,560 for tree plantings awarded on 9/28/92. Includes

engineering @ $4,335. Supplemental #1 for a decrease of $5,435 was awarded to W.G. Lockhart on
11/9/92.



4 ‘ COMMITTED

_ FUNDING AND/OR

PROJECT 80OURCE (8) BUDGET AWARDED
Sand Run Restoration TOTAL S 875,000 $ 1,110,258
(Sand Run Pkwy-Smith Road) TT 260,000 383,260
’ _ LTIP 450,000 450,000
SA 130,000 89,500
SCF 10,000 144,308
SLA 25,000 0
OB 43,190

Provision of safety improvements including bank stabilization to prevent collapse of roadway,
guardrail installation and shoulder construction. Includes roadway reconstruction and sanitary
sewer improvements. Contract for utility relocation awarded to AJC Construction on 3/2/92 @
$144,054. Supplemental #1 for utility relocation was awarded to AJC Construction on 12/14/92 for
a decrease of $16,938. Construction is complete. Contract for roadway was awarded to AJC
Construction @ $747,286 on 3/16/92. Supplemental #1 @ $84,000 awarded on 9/8/92. Supplemental
#2 for roadway awarded to AJC Construction € $43,184 on 12/14/93. Construction is complete.
Includes engineering @ $117,128. :

Street Lighting/HPS Conversion SLA $ 270,000 $ 296,541

Conversion from obsolete mercury street lighting units to high-pressure sodium. Project will
reduce operating cost of street lights. 1992 project includes conversions in the following areas:
Forge/Crosier/Rhodes/Inman. Clearview/Kenmore Blvd./W. Corp Line/Victory Street. A total of
1,800 HPS conversions were completed.

Street Lighting Improvements SLA $ 180,000 $ 159,426

Payments to Ohio Edison for capital improvements to the street lighting system. Includes
replacement of poles damaged due to accidents. 144 poles were repaired or replaced in 1992.

Tallmadge Ave IT $ 210,000 $ 81,591
(Home-Brittain)

Consultant preparation of plans for M-fund road widening, sidewalk and curb reconstruction,
utility relocation and drainage improvement. Design underway. Completion scheduled for 12/93.
Construction from 1994-1995. All preliminary reviews are complete. Roadway plan near completion.
Includes engineering @ $6,911.



5 COMMITTED

FUNDING AND/OR
PROJECT . S8OURCE (8) BUDGET AWARDED
Traffic Controllers IT S 20,000 S 20,020

Replacement of obsolete traffic controllers Citywide. Includes purchase and installation of a
vehicle actuated controller at the Carnegie Ave-Manchester Rd. intersection. Contract to supply
vehicle actuated controller awarded to Path Master @ $4,300 on 9/30/91. Installation by City
personnel is complete. Contract to supply controllers at the following locations awarded to Path
Master @ $15,720 on 9/30/91. Controllers have been installed by City personnel at the following
locations: Bauer Blvd.-Brittain Rd.; Buchholzer Blvd.-Penny's Dr.; Chittenden Ave.-Fifth Ave.:
Cuyahoga Falls Ave.-Tallmadge Ave; Darrow Rd.-Newton St.; Dayton St.-Tallmadge Ave.; Evans Ave.-
Home Ave.; Falor St.-Main St.; Gilchrist Rd.-Skelton Rd.; Glenwood Ave.-Tallmadge Ave.

Triplett Blvd IT $ 0 $ 3,990
(Hilbish-Canton Rd)

Consultant preparation of plans for M-fund roadway widening, sidewalk, curb and drainage
construction. Ordinance authorizing consultant contract passed on 6/29/92. John David Jones and
Associates has been chosen as consultant. Design began October, 1992. Completion scheduled for
July, 1994. Includes engineering @ $3,990.

Urban Highway Project Design IT $ 30,000 $ 16,317

Plan review on the following M-fund projects: Smith/Ghent intersection; Romig Road/State Street;
Gilchrist Road widening; and White Pond. Smith/Ghent design is underway. Completion scheduled
for 11/93. Right-of-way acquisitions for Romig Road are underway by the State. Gilchrist Road
is under review by State. Public meeting held on 8/19 for White Pond. Design is underway.
Scheduled for completion in May 1993. All costs are for in-house engineering services.

Waterloo Road . IT $ 110,000 $ 159,132
(S. Main-Expressway)

Site assessment by consultant for M-fund roadway improvement project. Includes in-house
engineering costs for plan review. Includes supplemental consultant contract to CT Consultants
@ $133,138 on 2/19/92. Final design scheduled for completion during 2/93. Right-of-way plans
submitted to ODOT. Construction scheduled from 1994-1995. Includes engineering costs @ $11,222.



6 COMMITTED

FUNDING AND/OR
PROJECT SOURCE (8) BUDGET AWARDED
BRIDGES $11,470,000 $10,791,884

- 27th Street Bridge : TOTA $ 10,000 6 23

: IT 10,000 9,733
FS-IR 0 646,090

Completion of in-house design of IR-fund rehabilitation of bridge over I-76. Design complete
and submitted to State. Awarded to Keffler Construction @ $646,090. Construction is underway.
Completion scheduled for June, 1993. Includes engineering €@ $9,733.

Bridge Maintenance T $ 450,000 $ 543,882

Annual program of maintenance on City-owned bridges. 1992 program consists of placing a concrete
overlay on each of the following: Ramp "R" over Innerbelt at Mill Street; Locust Street over
Innerbelt; State over Innerbelt; Ramp "Q" over Innerbelt at Mill Street. Includes completion of
W. Exchange St. bridge design. Contract for rehabilitation of Innerbelt bridges awarded to P.B.S.
construction @ $306,522 on 7/20/92. Supplemental #1 for Innerbelt bridges was awarded to PBS
Construction @ $14,371 on 12/7/92. Rehabilitation is complete. W. Exchange Street bridge design
complete. Construction scheduled for 1993. Includes engineering @ $147,291. Also includes
closeout of previous year's projects @ $73,351.

N. Main St. over Cuyahoga TOTAL $11,000,000 $ 9,533,463
LTIP 1,230,000 1,066,000
ScC 1,030,000 892,694
FS-BR 8,740,000 7,574,769

Replacement of bridge deck. Includes painting of structure. State administered contract. Awarded
to Hammond Construction @ $9,533,463 on 4/17/92. Construction scheduled from May, 1992 to
October, 1993.

Russell Avenue Bridge over Canal IT $ (] 9 6,519

Preliminary engineering for 1993 LTIP funded bridge deck replacement. Design is complete.
Authorization for bids and contracts passed on 11/30/92. Construction in 1993.



7 COMMITTED

FUNDING AND/OR
PROJECT S8OURCE (8) BUDGET AWARDED
Tallmadge Avenue over Rt. 8 IT $ 10,000 $ 52,187

In-house engineering for coordination with the State on 1993 BH-fund bridge rehabilitation
project. Consultant has received approval of preliminary plan. Construction scheduled for 1994.
Includes engineering cost @ $44,807. Also includes in-house engineering for the following
projects: Kenmore Bridge over Canal - $236; Bridges over far west expressway - $7,154.

CD_PUBLIC IMPROVEMENTS $ 4,617,000 $ 4,469,964
Big Falls Ph. 2 (Murray, et al) TOTAL $ 840,000 S 641,220
Cuyahoga Falls Ave. (Dayton- CD 280,000 353,820
Mt. Vernon) IT 100,000 100,000

Big Falls(Cuyahoga Falls-#1191) TT 100,000 100,000
Murray(E. Cuyahoga Falls-Riverside) SA 330,000 87,400
Dayton (Iuka-Cuyahoga Falls Ave.) SLA 30,000 o

Second phase of public improvements including walk, curb and street trees. Includes resurfacing
along Big Falls and relocation of overhead utilities on Cuyahoga Falls Avenue. Resolution of
- necessity for E. Cuyahoga Falls Avenue passed 7/6/92. Contract for pedestrian signals on E.
- Cuyahoga Falls Avenue awarded to Baldwin & Sours @ $3,225 on 4/6/92. Construction scheduled
during 1993. Contract for Murray et al awarded to Cioffi Construction @ $415,415 on 04/13/92.
Supplemental #1 was awarded to Cioffi Construction @ $44,240 on 12/14/93. Construction is
complete. Includes engineering @ $70,694. Includes preliminary design of next phase @ $39,554
and for E. Cuyahoga Falls Avenue @ $69,213.



8 COMMITTED

FUNDING , AND/OR

PROJECT . BOURCE (8) BUDGET WARDE
Cole CDA Ph. 3 TOTAL $ 1,112,000 $ 1,097,607
Lovers Lane(Inman-Arlington) CD 170,000 285,297
Archwood (Inman-Arlington) IT 100,000 100,000
Clifford(Inman-Arlington) TT 50,000 50,000
Cole (Inman-Arlington) SA 315,000 351,700
Columbus (Cole-Lovers Lane) SBI 477,000 292,472
: WCF 0 18,138

Last phase of public improvements including walk, curb, resurfacing and street trees. Includes
full improvements on streets as required. Contract for Archwood et. al awarded to AJC
Construction @ $462,829 on 4/13/92. Supplemental contract for Archwood et. al. was awarded to
A.J.C. Construction @ $91,492 on 7/6/92. Supplemental #2 for Archwood et al was awarded to AJC
Construction @ $46,355 on 12/14/92. Construction is complete. Contract for Lovers Lane awarded
to Ray Bertolini Trucking @ $354,802 on 5/4/92. Construction scheduled from 7/92-4/93. Includes
engineering €@ $101,197.

Fess CDA Ph. 3 TOTAL $ 910,000 $ 914,704
Superior (Russell-Wooster) CcD 530,000 513,104
‘Fess (Superior-Pontiac) IT 100,000 100,000
Sheridan (Superior-Pontiac) SA 280,000 301,600

Longview (Superior-Pontiac)

Third phase of public improvements including walk and curb construction and full improvements.
Includes off-site storm sewer. Ordinance to Proceed passed on 7/27/92. Awarded to Kenmore e
$736,641 on 9/21/92. Contract for traffic signal parts for Wooster Avenue awarded to Baldwin &
Sours @ $3,469 on 4/6/92. Supplemental #2 for Pontiac et al was awarded to Vito Gironda for a
decrease of $127,088 on 12/14/92. Authorization to proceed for Wooster Avenue passed on 11/23/92.
Construction scheduled from 4/93-8/93. Includes engineering for Superior et al @ $75,365. Also
includes design for Wooster Avenue @ $69,934 (Resolution of Necessity passed on 9/21/92). Also
includes design of next phase (Biruta et al) @ $29,771.



9 COMMITTED

FUNDING AND/OR

PROJECT B8OURCE(S) BUDGET AWARDED
Goodyear CDA Ph. 1 TOTAL $ 1,175,000 69 39
Barder (Newton-End) cD 460,000 : 382,239
Sobul (Newton-Pondview) IT 100,000 ' 100,000
Pondview (Newton-Goodyear) TT 10,000 10,000
Kryder (Newton-Pondview) SA 275,000 198,700
Village (Kryder-Pondview) LTIP 330,000 0

Bowmanville(Killingly-Goodyear)
Iroquois (Newton-N. Limit)
Newton St. (Eastland-Brittain)
Killingly (Para-Bowmanville)

First phase of public improvements including walk, curb, resurfacing and street trees. Includes
full improvements on streets as required. Also includes full improvements along Newton Street
including pavement resurfacing, walk and curb reconstruction and upgrade of the Brittain/Newton
intersection. Contract for Barder et al was awarded to AJC Construction @ $549,498 on 10/19/92.
Construction scheduled from 3/93-8/93. Resolution of Necessity for Newton Street was passed on
11/2/92. 1Includes engineering @ $52,487 and preliminary engineering for Goodyear CDA Phase II

@ $35,285.

Manchester Ph. 1 | TOTAL $ 380,000 S 435,506
15th (Kenmore-Wyoming) CD 175,000 243,706
14th (Kenmore-Wyoming) IT 100,000 100,000
13th (Kenmore-Polk) SA 105,000 91,800

12th (Kenmore-Polk)

11th (Kenmore-Montana)

10th (Kenmore-Montana)
Wyoming (15th-13th)
Montana(12th-9th)

N. Kenmore Alley (13th-10th)

First phase of public improvements including walk and curb reconstruction, street resurfacing,
and street trees where needed. Awarded to Tony Zumbo & Son @ $325,962 on 7/6/92. Construction
is complete. 1Includes engineering @ $68,561. Also includes preliminary engineering for next
phase @ $38,243.



10 COMMITTED

FUNDING AND/OR
PROJECT : SOURCE (8) BUDGET __AWARDED
Noble Public Improvements TOTAL $ 100,000 S 63,378
Delia Ave. (Burton-Storer) IT 25,000 15,846
~ Copley Rd. (Edgewood-Sunsetview) CcD 75,000 47,532

Plans for the first phase of public improvements. Includes walk, aprons, curb, resurfacing,
street trees and related sewer work. Design of Copley Road scheduled for completion during 3/93.
COnstruction from 4/93-11/93. Design of Delia Avenue is complete. Construction scheduled for

7/93-10/93.
CD Public Improvement Closeouts TOTAL _ 100,000 6,610
. IT | 25,000 34,154
cD 75,000 592,456

Inspection fees and supplemental charges on previous year's CD public improvement projects.
Madison/Peckham - $106,371 (includes supplementals #1 @ $6,078 and #2 @ $10,472 to AJC
Construction for Copley Road on 1/21/92 and 6/29/92; Supplementals #3 @ $26,509 and #4 @ $4,740
to AJC Construction for West Exchange Street on 2/24/92 and 6/29/92). Supplemental #5 for W.
Exchange Street was awarded to AJC Construction @ $2,000 on 12/14/93. Cole - $216,060 (includes
supplemental #1 @ $7,744 to AJC Construction for Cole Phase 2 on 1/6/92. Fess - $92,819 (includes
supplemental #1 @ $9,000 to Giranda on 1/27/92 for Fess Phase 2. See also Miscellaneous Parks).

Big Falls Phase 1 - $45,068; Lawndale Phase V - $130,984; Upson Phase V = $35,311. Includes
$7,112 for underground electrical reconnection along West Exchange Street.

Includes $178,674 to the bond payment fund for shortfall on assessed projects - Lawndale -
$45,487; Upson 5 - $7,472; Madison-Peckham V - $3,618; Madison Peckham VI - $1,700; Cole 1 -
$53,109; Cole II - $22,942; Fess I - $10,998; Big Falls I - $33,348.
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COMMERCTIAL WALKS $ 930,000 $ 1,084,485
Coburn/Russell TOTAL S 225,000 S 182,158
Coburn (Russell-Thornton,WS) ULR 100,000 112,158
Russell (Coburn-May,N.S.) SLA 35,000 10,000
OB 5,000 7,000
OE 85,000 53,000

Walk and curb reconstruction in support of housing development. Includes installation of new
street lighting. Contract awarded to AJC Construction @ $108,718 on 7/13/92. Construction is
complete. Includes engineering @ $37,097. Also includes closeout of 1991 Coburn Street walk and
curb construction project @ $36,392. (Supplemental #1 for east side of Coburn Street was awarded
to Kenmore Construction @ $4,060 on 7/27/92. Construction is complete).

Goodyear Blvd/E.Market TOTAL S 100,000 S 42,816
IT 50,000 31,493
SA 50,000 11,323

Walk and curb reconstruction at the following locations: Goodyear Blvd. (E. Market-Unnamed Alley,
W.S.): E. Market (German Alley-Goodyear, N.S.). Petitioned project. Contract awarded to AJC
Construction @ $16,937 on 7/6/92. Supplemental #1 for a decrease of 445 awarded on 9/28/92.
Construction is complete. Includes engineering @ $8,515.

High/Exchange Commercial Walks TOTAL S 235,000 S 232,210
High (Exchange-Cedar) IT 125,000 109,260
Exchange(S. Main-High,S.S.) SA 100,000 105,700
Maiden Lane (Exchange-Cedar) SLA 10,000 10,000

: WC ‘ 7,250

Reconstruction of concrete curbing, sidewalk and drive aprons. 1Includes brick treatment and
street trees, relocation of overhead utilities and new street light fixtures. Petitioned project.
Awarded to Vito Gironda @ $177,829 on 8/24/92. Construction began during October. Completion
scheduled during May. Includes engineering @ $46,075.
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McTaggart (Wooster-Morse, ES) SA $ 35,000 $ 21,927
‘Walk and curb reconstruction. Petitioned project. Awarded to ACE Concrete @ $14,854 on 6/1/92.
Supplemental #1 for a decrease of $1,239 awarded on 8/17/92. Construction completed. Includes
engineering @ $5,767.
Orleans (W. Exchange-Cedar, ES) TOTAL $ 210,000 $ 234,145
IT 35,000 48,565
SA . 120,000 129,620
OE 20,000 19,000
OB 10,000 10,000
We 5,000 4,880
SLA 20,000 22,080
Petitioned walk and curb reconstruction and streetscape improvements. Includes relocation of
overhead utilities. 1991 carryover. Petitioned project. Contract awarded to Gironda & Bros. @
$176,153 on 3/13/92. Supplemental #1 awarded to Vito Gironda @ $22,020 on 6/1/92. Construction
complete except for overhead wire removal. Includes engineering @ $32,765.
South Main Street IT S 0 S 39,145

(at Canal Place)

Widening of S. Main Street from Falor Street to 300 L.F. South of Falor Street by reconstruction
of curb and walk for parking area. Awarded to Kenmore Construction @ $29,105 on 6/29/92.
Supplemental awarded @ $2,756 on 9/14/92. Construction is complete. Includes engineering @ $7,045.

Commercial Walk Closeouts TOTAL S 125,000 S 320,084
IT 75,000 288,957
ULR o 43,127
SLA 50,000 0
Closeout and preliminary design charges on commercial walk projects. Bowery - $52,808; West

Exchange et al ($16,754); Valley Street - ($14,057); CBD 13 - $14,170; E. Exchange, S.S. -
$23,081; N. Main Street - $66,364; CBD 15 - $11,885; Union Street - $6,247; Brown Street -
$16,421; S. Main-E. Exchange - $10,097; Highland - $12,039; North Street - $3,869; Canton Road
Streetscape - $22,869; E. Exchange 2 - $113,387; Copley Road - $80; W. Exchange (Main-Bowery) -
$8,385; W. Exchange (Burton-Storer) - $1,190. Also includes matching grants for electrical

- reconnections @ $43,127.
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EXPRESSWAYS $66,225,000 $42,719,462
East Leg Major Ph 1 TOTAL $54,500,000 $36,803,668
(Inman-Brittain) IT 100,000 93,073
FS-IR 54,400,000 36,710,595

First phase of major reconstruction of the east expressway. Includes in-house engineering for
phase 2 (Brittain-Gilchrist). Contract for removal of asbestos was awarded to Eshich Wrecking
e $12,300 on 11/23. Removal is complete. Awarded to Ruhlin @ $36,691,573 on 10/25/92.
Construction scheduled from 12/92-6/95. Includes engineering @ $79,269.

Highway Landscape Improvements IT $ 30,000 $ 29,585

Installation of plant material along major highways. Contracts for $3,800, $3,850, and $3,900
were awarded to Weaver Industries on 5/18/92 to plant and maintain flowers various locations.
Additional contracts for planting at various locations were awarded to Weaver Industries as
follows: $3,950 on 6/8/92; $3,295 on 6/15/92; $3,974 and $3,950 on 6/22/92; $2,865 on 9/28/92.
Plantings began during April. All plantings are complete.

N. Leg Rehabilitation TOTAL $ 3,155,000 $ 4,154,934
(Xway Bridge-Gorge) IT 20,000 6,971
SBI 325,000 . (]

FS-SP 2,810,000 4,147,963

Improvements including pavement restoration, 1lighting, shoulder and drainage improvements.
Awarded to S.E. Johnson @ $4,147,963. Construction scheduled from 3/93-10/93. Includes closeout
of Far West Expressway upgrade @ $25. Includes engineering @ $6,946.
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N. Leg Resurfacing TOTAL $ 1,000,000 1,673,837
(Central Interchange-Xway Bridge) IT 10,000 35,348
FS-IR 990,000 1,638,489
Resurfacing from the central interchange to the expressway bridge. Awarded to McCourt
Construction @ $1,638,489 on 10/25/92. Resurfacing scheduled from 4/93-6/93. Includes
engineering @ $3,507.
N. Leg Safety IT $ 200,000 $ 10,433

(Central Interchange-Xway Bridge)

Consultant preliminary design of 1995 safety 1mprovement from the Central Interchange to Perkins,
1nclud1ng pavement restoration, lighting upgrade, provision of a new median and improvements to
service roads and exit ramps. 1991 carryover. The State agreed to fund the local share of design
costs for the North Leg Safety Rehab. Includes closeout expenses for South Expressway Safety
Upgrade @ $7,477, engineering costs for N. Leg Safety @ $2,956.

State Route Landscaping TOTAL 70,000 - 39,618
IT 20,000 39,618
FS-SR 150,000 0

Landscaplng along the near west expressway from the Kenmore Expressway to East Avenue and south
1nterchange of Kenmore expressway. Near west project submitted to ODOT on 10/5/92 for compliance
review. Ordinance authorizing bids and contracts for landscaping along I-76 at the I-277
interchange with the Kenmore expressway passed on 7/27/92. Near west to be bid during 4/93.
Kenmore to be bid during 5/93. Landscaping scheduled from 9/93-5/94. Includes engineering @
$32,931.

U.S. Route 224 FS-SP S 750,000 $ 0
(Massillon Road-Canton Road)

Arterial upgrade which includes pavement and shoulder reconstruction and lighting improvements.
Project deferred untll 1993. State administered project.
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U.S. Route 224 TOTAL $ 100,000 7,384
(Kelly-Massillon R4.) FS-M 75,000 5,538
IT 25,000 1,846

Consultant study of upgrade which will include pavement and shoulder reconstruction, lighting
upgrade and new guardrails. Consultant proposal transmitted to ODOT for evaluation. Design to
proceed during 1993. Includes engineering @ $7,330.

I-277 Safety Upgrade TOTAL $ 6,320,000 S 183
(Kenmore Xway- E. of Kelly) IT 20,000 183
FS-SP 1,000,000
FS-IR 5,300,000

Construction of safety improvements including pavement and shoulder reconstruction, bridge
rehabilitation and 1lighting upgrade. Design completion by ODOT scheduled during 3/93.
Construction scheduled from 3/94 to 11/94. 1Includes engineering @ $183.
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RESURFACING : $ 5,835,000 $ 4,570,288
- Arterial & Collector Resurfacing TOTAL $ 1,000,000 030,237
‘ TT 600,000 520,237
SA ‘ 400,000 510,000

Resurfacing and micropaving on arterial and collector streets. Contract for riser rings awarded

to Andrew Metal Products @ $24,168 on 11/18/91 (share attributable to Arterial resurfacing -

$9,256). Contract for 402/404 asphaltic concrete awarded to Highway Asphalt € $542,190 on
5/11/92.

Contracts for asphaltic concrete (our haul) was awarded to various contractors for a total price
of $124,425 on 5/11/92. (Share attributable to Arterial Resurfacing is $83,365). Contract for
Ralumac awarded to Bituminous Paving Systems @ $98,599 (share attributable to Arterial Resurfacing
- $66,061). Contract for In-place paving asphalt awarded to Angelo Benedetti @ $153,367 (share
attributable to Arterial Resurfacing - $102,756) on 5/18/92.

Phase 1 consisted of the following arterial and collector streets:

N. Arlington (E. Market-Hazel) Frederick (40' N C/L Stoner-47' SC/L Slosson)
N. Arlington (N/L Hazel-412' North) Frederick (Delia-S/L Stadelman)

Brooklands (Congo-Newton) Frederick (47' N C/L Thurston-40'S C/L Stoner)
Carroll (Fountain-Market) North Howard (Iuka-Corp line)

Castle (Garman-Winhurst) Income (158' EC/L Dorset-135' EC/L Alaho)
Corley (26'E C/L Magaret-McGowan) Locust (N/L Cedar-S/L Exchange)

Edgerton (Merriman-Portage Path) Malasia (Brittain Rd.-66' W C/L Congo)
Elmdale (Mull-W. Exchange) Martha (Seiberling-1376' North)

Elmdale (W. Exchange-W. Market) North Street (Furnace-Howard)

Elmdale (97' W C/L Mull-S. Hawkins Princeton (W. Long-W. Miller)

Elmdale (100' E & Mull-Jefferson) Princeton (Lake Street-Ira)

Emmit (57' W C/L Acoma-Arlington) Princeton (W. Miller-Lake Street)

Forge (320'WC/L Arlington-Adolph)
Fountain (Exchange-Carroll)
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Phase

Phase

Schocalog (Ridgewood-N/L Hampshire)
Shullo (Winhurst-N. Romayne)

Tallmadge (Cuyahoga Falls-W/L Cuyahoga)
Twin Oaks (Portage Path - 1708'W.)

Waterloo (Kelly-Arlington)

Wilbeth (W/L Firestone-Brown)

Wooster (93'E C/L Edgewood-W/L Raymond)
Wooster (E/L East Avenue-W/L Raymond)

II of the arterial/collector resurfacing program consisted of the following streets:

Brittain (Independence-N. Corp. Line)
Cuyahoga Falls (Gorge - 1935' North)
Grant (Morgan - N/L Cole)

Main (Archwood-Cole)

Martha (E. Market - 2148' South)
W. Wilbeth (Kenmore - W/L 19th)
White Pond (N/L Annetta - RR Tracks)

1 of the micropaving program consisted of the following arterial and collector streets:

Arlington (N/L Emmit-S. Corp)

W. Bowery (Exchange-Center)
Brittain (Creek-Evans)

Brittain (Eastland-Creek)

W. Exchange (E/L Bowery-W/L Locust)
W. Exchange (Dart-Maple)
Manchester (Carnegie-1247' N.)

W. Market (W/L N. Highland-Portage Path)
W. Market (55' W C/L Green-Valley)

W. Market (S. Main-Rand)

W. Market (106'E C/L Green-55' W CL Green)
W. Market (Valley-Oakdale)

W. Market (Oakdale-W/L N. Highland)

South St. (Lakeshore-S. Main)
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Residential Resurfacing TOTAL $ 1,000,000 ' $ 1,175,000
TT 200,000 200,000
IT 300,000 23,000
SA , 500,000 952,000

Resurfacing and micropaving on residential streets. Contract for riser rings awarded to Andrew
Metal Products @ $24,168 on 11/18/92 (share attributable to Residential Resurfacing - $7,661).
Contract for 402/404 asphaltic concrete awarded to Highway Asphalt @ $835,521 on 5/11/92.
(Includes $151,885 for chip and seal).

Contract for asphaltic concrete (our haul) awarded to various contractors at a total price of
$124,425 on 5/11/92. (Share attributable to Residential is $41,060.) Contract for Ralumac
awarded to Bituminous Paving Systems @ $98,599 (share attributable ‘to Residential Resurfacing -
$32,538) on 5/18/92. Contract for in-place paving asphalt awarded to Angelo Benedetti @ 153,367
on 5/18/92 (share attributable to Residential Resurfacing - $50,611). Contract for construction
seal awarded to Pavement Technology on 6/8/92. _

The following residential streets were resurfaced:

27th st. (33'sS C/L Carey-1819' S. Chester (18th St.-668' W.)

28th st., S.W. (Sarlson-34' N C/L Sevilla) Christensen (Fritch-30'S C/L Waterloo)
Allyn (50'S C/L Exchange-Wheeler) Cranz Place (Dayton-600'E)

Alphada (Brittain-Creighton) W. Crosier (S. Main-E/L Penn)

Barbara (Sylvan-E/L Virginia) Dawson (Thorndale-Delia)

Barbara (W/L Virginia-648'W) Dawson (Delia-Gaylord)

Beardsley (N. Firestone-Archwood) Dawson (Gaylord-Sheffield)

Beardsley (Lindenwood-N. Firestone) Donald W/L Virginia-618'W.

Beardsley (Reed-Lindenwood) Donald (Sylvan-E/L Virginia)

Belden (Climax-Home Ave.) Douglas (Bishop-380' South)

Bonita (Cliffside-Cul-de-sac) Eaton Ave. (Merriman-175'E C/L Delaware)
Boyle (Patterson-E. Cuy. Falls) Edwin (Fritch-Waterloo)

Brookshire (Sand Run Rd.-Goodhue) Edwin (Nesmith-Brenneman)

W. Burns (Carlysle-cul-de-sac) Fritch (Nesmith Lake-Edwin)

W. Burns (Carlysle-Howard) Gaylord (Frederick Blvd.-190' West)

Carnegie (E/L Clearfield-Cul-de-sac) Gaylord (Fox-316' East)
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Hampton (Preston-E/L Watson)
Hampton (E/L Watson-Brittain)

. Hancock Cir. (Hancock-Cul-de-sac)
Hilton (Barcelona-Madrid)

Howe (Rhodes-Nathan)

Howe (Nathan-Moeller)

Income (158' EC/L Dorset-135'EC/L Alaho)
Long (Lakeshore-Edison)

McDowell (Garman-Westvale)
Mineola (Copley-Delia)

Moore (49'N C/L Leora-Cole)

Moore (28'N C/L Cole-29'S C/L Stanton)
Nathan (Howe-Campbell)

Nesmith Lake (Fritch-181'N.)

Nome (Thorndale-Sunsetview)

Ohio St. (Arch-Adolph)

Orlando (Thorndale-Elmdale)
Primewood (Ellen-Woodlawn Reserve)
Romney (Burnham-Banbury)

Sandhurst (Revere-635'E.)

Shullo (N/L Romayne-Cul-de-sac)

Awarded to Highway Asphalt @ $291,445 on 8/24/92.
Technology on 8/24/92.

Ada (N. Firestone - 30' CL Archwood)
Allendale (Archwood - N. Firestone)
Bishop (Rhodes-Bell)

Castle (Windhurst - W/L Deering)

Castle (S/L Deering - Shannabrook)
Fairhill (818' N. Thurmont - Cul-de-sac)
Fernwood (Copley-East)

Greenlawn (Catawba - Mission)

Stanford (Manchester-Nesmith Lake)
Strader (Newton-cul-de-sac)

Sumner (Thornton-Cross)

Sumner (Wheeler-50'S C/L Exchange)
Sumner (Cross-Wheeler)

Sunsetview (Nome-Hawkins)

Tamiami (Eaglenest-cul-de-sac)
Thane (Woodsdale-Ralston)
Thornapple (N/L Wayne-Wilbeth)
Thornton (Hawkins-33'W C/L Nome)
Valley (Crosby-W. Market)

Westgrove (Delaware-Cul-de-sac)

W. Wilbeth (Manchester-W/L 7th S.W.)
Woodsdale (52'E C/L Glenmount-Firestone
Blvd.)

Wyndham (Keith-Goodhue)

Wyndham (Goodhue-Thurmont)

Construction seal contract awarded to Pavement
The following streets have received treatment.

Greenlawn (Catawba - Mission)

Larchmont (W/L Pershing - E/L Winston)
McKinley (42' E. Arlington - Fuller)
Mercer (Diagonal - 35 S Storer)

Roscoe (34' N. Delos - Milton)

Roscoe (30' N. Milton - 49' S. Bittaker)
Storer (W. Exchange - Delia)
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The following residential streets were treated under the micro-paving program:

Austin (Kelly-Arlington)

Bellevue (Packard-Winton)

Bellevue (Mercer-Packard)

Dover (N/L Bellevue-56' SC/L Courtland)

Frederick (Vesper-Howard)

Frederick (Tallmadge-Vesper)

Georgia (Kelly-Arlington)

Greenwood (Delia-Copley)

Lans1ng (47'N C/L Baker-55'SC/L
Springfield Ctr)

Lansing (Triplett-46'S C/L Baker)

Neville (Arlington-Kelly)

Packard (44'S C/L Courtland-Labelle)

Peerless (51'S C/L Stoner-Bellevue)

Quayle (44'E C/L Hillman-38W C/L Hilbish)

Quayle (Massillon-30'W C/L Hillman)

Stanley (33'N C/L Baker-52'SC/L
Springfield Ctr)

Stanley (Triplett-33'S C/L Baker)

Winton (65'N C/L Diagonal-45' SC/L Courtland)
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Chip and Seal Program TOTAL $ 225,000 $ 407,396
. IT 50,000 137,416
sA 175,000 269,980

Provision of chip and seal treatment on arterial and residential streets. Contract for asphaltic
concrete awarded to Highway Asphalt @ $151,885 as part of Residential Resurfacing. Contract for
Bituminous surface treatment awarded to Akron Paving Corp. @ $86,420 on 5/18/92. Chip and seal
program is complete.

Phase 1 of the chip and seal program contained the following arterial and residential streets:

27th st. (Waterloo-763' N.) Monroe Falls (Gilchrist-East Corp.)
Bigelow (S. Hawkins-412' West) Nordica (S. Hawkins-322' West)
Conrad (Fritch-316' S.) Norton (E. Market-236' North)
Hackberry (Wilbeth-Dartmore) Redbush (58' W C/L Hawkins-Frederick)
Hampshire (E/L Ely-W. Market) » Redbush (Frederick-180' West)
Hampshire (205' W C/L Covington-w/L Sherwood (S. Hawkins-150' West)
Schocalog) - Simcoe (Watkins-Hillside) '
Hampshire (E/L Schocalog-E/L Ely Simcoe (Hillside-30'W C/L Goodyear)
Hessell (Monmouth-N. End) Simcoe (Goodyear-35'W C/L Morningview)
Hilbish (Waterloo-S. Corp) , Sunsetview (Mineola-35WC/L Dorchester)
Iona (S. Hawkins-276' West) Tacker (58'W C/L Hawkins-Nome

Knox (S. Hawkins-275' West)

Marvo (Krumroy Rd.-N. End)

McIntosh (27th St.,S.W.-25th St.,S.W.)

McIntosh (25th St.,S.W.-225' East)

McIntosh (30th St.,S.W.-27th St.)

Meadowcroft (95'N C/L W. Market-65'S C/L
W. Market)
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The following streets received chip and seal treatment under Phase II:

Alley (17th & 18th - S. of Kenmore)
Alley (18th & 19th - S. of Kenmore)
Alley (19th $ 20th - S. of Kenmore)
W. Wilbeth (W/L 19th - 2737' E)

The following streets received treatment under Phase III:
Simcoe (Morningview-Watkins)

White Pond (503' N of Mull - NL Annetta)
Waterloo (I-77 - Glenmount)

AWARDED
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ExpressWay Alternate Routes TOTAL $ 1,250,000 S 282,504
TT 10,000 1,684
FS-IR 1,240,000 280,820

Resurfacing of arterial streets identified as alternate routes for the East Leg Major Upgrade:
South Arlington(Market-Waterloo); Triplett(Kelly-190'W of Hilbish). State administered contract.
1991 carryover. S. Arlington resurfacing contract was awarded during 1991. Resurfacing is
complete. Triplett resurfacing contract has been awarded to Thomas Asphalt @ $280,820 on 3/6/92.
Resurfacing along Triplett is complete. Includes engineering @ $1,682.

E. Market(Main-Buchtel) TOTAL S 560,000 $ 18,564
T 35,000 18,564
SA 35,000 0
FS-M 490,000 0

Resurfacing of East Market from Main to Buchtel. Final design is underway. Completion scheduled
during 2/93. Resurfacing scheduled during 1993. State administered contract. Includes
engineering @ $18,563.

Riverview Road TOTAL $ 1,800,000 $ 1,656,587
TT 50,000 0
LTIP 1,200,000 915,048
CF 115,000 83,858
SC 385,000 609,951
SA 40,000 29,250
SLA 10,000 18,450
Resurfacing and drainage improvements from Lock #22 to 1600' north of Bath Road. Includes

drainage improvements along Smith Road from Riverview to 850' west. Also includes street lighting
from Lock #22 to Smith Road and signalization of Smith Road/Riverview Road intersection. Awarded
to S.E. Johnson Companies @ $951,336 on 6/1/92. Construction is complete except for guardrail
installation. Contract for bridge reconstruction awarded by Summit County to W.G. Lockhart @
$553,951. Construction scheduled for July, 1993. Includes engineering @ $93,772.
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RESIDENTIAL SIDEWALK PROGRAM TOTAL $ 650,000 8 660,495
IT 400,000 511,595
SA " 250,000 148,900
Walk, curb and drive apron reconstruction on the following streets. 1992 program consists of the
following: ‘
Contract 1 Contract 2
Excelsior (Exchange-Windsor) E. Market (Schrop-Hoover), S.S.
Mull (Orchard-Market) Lee Drive (Arlington-Carroll)
Norka (Thornton-Scheck) Power (Brown-Spicer)

Palmetto (Firestone-Brown)
Pasadena (Aqueduct-Merriman)
Peerless (Lawton-Cadillac)

Contract 1 awarded to Hardrives Paving @ $390,023 on 6/1/92. Construction is complete.
Contract 2 awarded to AJC @ $81,629 on 8/31/92. Supplemental #1 for contract #2 was awarded
to AJC Construction @ $3,099 on 12/14/92. Construction is complete. Includes engineering
@ $117,389. 1Includes closeout of previous year's projects @ $40,371 (Allendale et al -
($1,060) ; Bisson et al - $17,079; Allyn et al - $24,352). Also includes design cost for
Laurel et al @ $13,794.

RESIDENTIAL STREETS $ 1,715,000 $ 1,688,622
Berghoff (Crosier-S. End) TOTAL S 75,000 93,130

IT 35,000 36,630

SA 40,000 56,500

Provision of paving, curb, sidewalks, and storm sewers. Awarded to Michael Construction @
$76,768 on 6/15/92. Supplemental #1 awarded to Michael Construction @ $4,385 on 12/14/93.
Construction is complete. Includes engineering @ $9,339.

Dayton Place (Dayton St.-W. End) TOTAL S 35,000 S 59,774
IT 20,000 33,174
SA 15,000 26,600

Provision of paving, curb, sidewalks, and storm sewers. Awarded to Vito Gironda @ $45,726
on 7/6/92. Construction is complete. Includes engineering @ $11,686.
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Ely (Yarmouth-Barnstable) TOTAL S 245,000 S 249,887
IT 140,000 145,087
SA 105,000 104,800

Provision of paving, curb, sidewalks, street trees, storm sewers and street lights where
necessary. Contract awarded to Michael Construction @ $169,701 on 1/13/92. Supplemental #1
awarded @ $23,331 on 8/24/92. Construction complete. Includes engineering @ $43,688.

Frederick (Tacker-Diagonal) TOTAL S 570,000 S 394,608
IT 400,000 197,969
SA 125,000 . 171,800
SLA 45,000 24,839

Provision of paving, curb, sidewalks, street trees, storm sewers and street lights where
necessary. Awarded to Kenmore Construction @ $337,428 on 3/30/91. Supplemental #1 @ $2,800
awarded on 8/3/92 and #2 on 12/14/92 @ $10,706. Construction is complete. Includes engineering

@ $33,812.

N. Highland (Edgerton-Wye) TOTAL "$ 130,000 $ 230,427
IT 75,000 160,827
SA 55,000 69,600

Provision of sidewalks, curb and resurfacing. Awarded to Cioffi @ $194,430 on 9/21/92.
Construction scheduled from October to Spring, 1993. Includes engineering @ $34,760.

Seminola (Brittain-Goodyear) - TOTAL $ 260,000 S 350,384
IT 155,000 231,184
SA 105,000 119,200

Provision of full improvements. Awarded to Michael Construction @ $276,201 on 7/6/92;
Construction is complete. Includes engineering @ $68,795.
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Preliminary engineering and IT $ 200,000 $ 264,817

closeouts

Closeout costs for the 1991 residential street program and design of 1993 program. Includes costs
for the following projects: Frederick - $35,153; 19th Street - $18,510; Revere Road - ($1,748);
Leland - $38,128; Blanche - $7,569; Sherman - $6,212; Stabler - $3,191; Vinita - $483; Tonawanda -
$18,007; Triplett - $64,238; Allenford - $4,036; Roger - $10,290; Frederick (Thurston-Redbush) -
($23,994); Bettie - $9,934; Eastwood Avenue - $11,155; Albrecht - $12,511; Kingswood/Rocky Hollow

- $2,255; Iuka - $5,694; Ashland - $7,857; Dean - $14,703; Stadelman - $342; 27th Street - $4,698;
Devonshire - $1,900.

BRICK RESTORATION PROGRAM TOTAL $ 200,000 $ 45,595
IT 100,000 26,395
SA 100,000 19,200

Restoration of brick streets citywide where petitioned. Proposed 1992 program includes Mayfield

(W. Market-Twin Oaks) and Mt. Vernon (Cuyahoga Falls Ave. - Lot 99 of Woodlawn Allotment).
Asphalt removal on Mayfield awarded to Cioffi Construction @ $29,950 on 9/21/92. Supplemental
#1 to Cioffi Construction awarded on 12/7/92 @ $633. Removal complete. Design of improvement
of Mt. Vernon is complete. Low bidder for Mt. Vernon Avenue was Vito Gironda @ $94,810 on
11/17/92. Construction scheduled during Spring, 1993. Includes engineering @ $13,720.

TOTAL TRAﬂSPORThTION PROGRAM $97,357,000 $70,398,469
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PARKS AND RECREATION $ 3,670,000 $ 1,912,739
Akron Zoo IT (] 15,000 S 40,028

Infrastructure improvements at the Zoo. The following payments were made by the City to the Zoo
- $10,875 on 5/7/92; $29,153 on 10/08/92 for completion of service area improvements.

Balch Street Community Center GO $ 1,750,000 $ 1,108,374

City share of acquisition and renovation of the former Balch Street Athletic Club into a community
center. Glaus, Pyle & DeHaven has been chosen as design consultant @ $157,764. Design completion
scheduled during 2/93. Contract for asbestos removal was awarded to Eastern Environmental @
$59,189 on 7/6/92. Supplemental #1 @ $2,000 awarded on 8/31/92. Supplemental #2 @ $5,620 awarded
on 10/5/92. Removal is complete. Authorization for bids and contracts was passed on 4/9/92.
Phase I renovations to be done during 1993. Phase II renovations scheduled for Spring of 1993.
Includes engineering @ $19,432. :

Bikeway FS-BW $ 1,000,000 $ 1,026

Construction of a bikeway along the west side of the canal from Canal Park to Summit Lake. State
administered contract. 1991 carryover. Plans are complete and filed with the State. Bid date
is 1/5/93. Construction scheduled for 1993. Includes engineering @ $1,026. ,

Boss Park IT $ 45,000 $ 49,707

Upgrade of park equipment for use by adolescent and older individuals. Includes relocation and
removal of play equipment and provision of court areas. Scope revised to include only pavement
removal and fence repair. Awarded to Shipe Elsey Landscaping @ $39,269 on 12/9/92. Construction
scheduled from April to May. Includes engineering @ $10,033. .

Canal Master Plan IT $ 50,000 $ 50,000
Consultant study of development potential of the Ohio Canal corridor through the City. oOrdinance

authorizing consultant contract was passed on 12/14/92. EDG has been selected as consultant.
Includes engineering @ $249. Design scheduled from 1/93-5/93. :
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Cascade Plaza fountain IT ] 35,000 $ 76,000

Waterproof and repair piping in the Cascade fountain. 1991 carryover. Awarded to W.G. Lockhart

g $63,382 on 9/28/92. Construction scheduled from April-May, 1993. Includes engineering @
4,357.

Cascade Valley Park ' IT $ 25,000 $ 11,908

Plans for development of a Memorial Parkway unit. Project is under review. 1Includes closeout

of Peck Road paving project and parking lot @ $11,908. (Authorization for payment passed on
9/21/92).

Elizabeth Park Gym Floor IT $ 65,000 S 66,409

Replacement of worn gym floor. Awarded to Cincinnati Floor @ $59,200 on 9/18/92. Construction
is complete. Includes engineering @ $6,806. _

Glover School IT $ 75,000 $ 92,264

Replacement of play equipment. Includes walkway reconstruction. Contract awarded to Harbaugh
Earth Moving @ $65,645 on 7/6/92. Construction is complete. Includes engineering @ $29,174.

Golf Course GC S 50,000 S 33,814
Completion of irrigation system and maintenance building rehabilitation. Contract to supply
sprinklers awarded to North Coast Distributing @ $25,829 on 6/1/92. Sprinklers have been received

and installed. Contract for Maintenance building roof was awarded to Wooster Sheetmetal @ $7,985
on 11/30/92. Roof rehab was completed in December.

Hardesty IT $ 30,000 $ 243

Relocation of basketball court. Court to be removed by Parks Maintenance staff. In-house
engineering expense - $243.
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Hyre Park IT $ 50,000 $ 8,457

Tennis court and storm sewer reconstruction. Barbicas Construction has performed tennis court
repair @ $2,795. United Survey has performed storm sewer survey and reconstruction @ $4,487.
Project complete. Includes engineering @ $1,175. '

Joy Park IT $ 75,000 $ 40,984

Remodeling to provide game room and lobby separation. Repair of heaved walkway where underground
electrical conduit is exposed (1991 carryover). Contract for lighting awarded to Sutter Electric
@ $31,776 on 3/30/92. Construction is complete. Includes engineering @ $1,353. Also includes
in-house engineering @ $4,096 for scope of gameroom/lobby separation. Project is on hold.

Malasia Park IT $ 35,000 $ 41,009

Reconstruction of steps. Includes reconstruction of Emerson Street walkway. Awarded to Ace
Concrete @ $24,070 on 6/1/92. Supplemental #1 @ $3,655 awarded on 9/14/92. Construction is
complete. Includes engineering @ $12,750.

Miscellaneous Parks IT $ 60,000 $ 42,168

Small capital improvements at various city parks. Includes $3,000 of Pontiac et al supplemental
awarded to Vito Gironda on 1/27/92 for Prentiss Park storm outlet. cCOntarct for steel frames for
picnic tables awarded to Jennings of Ohio @ $1,059 on 2/10/92; Fenceworld for backstop and fencing
at Wooster ballfield @ $1,849 on 3/30/92. Supplemental to NOP Construction @ $100 on 2/6/92; to
Fenceworld for Leeser Ballfield backstop and fencing improvements @ $3,400 on 3/30/92. Contract
for installation of new play equipment at Will Christy Park awarded to Takis Construction @ $3,600
on 4/27/92; Supplemental to Takis Constructon @ $280 on 5/11/92; to Cardinal fencing for Reservior
Park electrical equipment @ $2,650 on 5/26/92; $2,264 to Cardinal Fence for fencing at Cnayon
Trail. The Plastic Lumber Company has been chosen to supply picnic tables at Morgan Park @ $1,000
on 7/16/92. Contract to plant trees at various parks awarded to Davey Tree Expert Company @
$4,976 on 4/6/92. Lindsay Concrete has been chosen to supply trash recepticles at various parks
@ $2,500 on 9/4/92. The Plastic Lumber Company has been chosen to supply ballfield dirt boxes
at various parks @ $2,840 on 8/28/92; Brown Graves Lumber Company for bollards at Reservoir and
Hardesty Park @ $2,870 on 9/30/92; David Williams and Associates for bleachers at Wooster field
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Miscellaneous Parks (cont'd)

(2) 7 Airport ballfield #1 and airport ballfield #2 @ $2,580 on 10/8/92. Design to serve, in for
tables and chairs at Cascade Plaza @ $2,468 on 11/4/92. Plastic paving maintenance products for
parking blocks at Angeletti ballfield @ $832 on 11/19/92. Ohio Ceramic Supply for a kiln at
Edgewood Homes Center @ $1,195 on 12/14/92. Brown Graves Lumber Cmopany for parking bollards at
Angeletti Field and Kerr Park @ $2,688 on 12/22/92. Includes closeout of previous years' projects
@ ($4,535). Includes engineering @ $17.

Nesmith Lake WCF $ 25,000 $ 0

Consultant design of a boat livery. 1991 carryover. Project on hold.

i
Northwest Park IT $ 10,000 $ 0

Assistance to private group to construct a storage building. Project deferred.
Perkins Park v IT $ 70,000 $ 105,569

Improvements to Perkins Park and pool as follows: Provide link from wading pool to main pool;
rehabilitation of play area; Repair of bathhouse roof; rehabilitation of drinking fountain.
Contract for bathhouse roof repair was awarded to Roofing Contractors € $39,700 on 10/26/92.
Contract for deck rehab awarded to Narzisi Construction @ $32,800 on 11/2/92. Construction
scheduled during Spring, 1993. Includes engineering @ $25,547.

Recreation Center Painting IT $ 20,000 $ 10,765
Interior painting at Reservoir, Patterson and Joy Park Community Centers. Contracts awarded:

Takis Painting @ $2,700 for Patterson Park; Manolis Painting @ $7,990 for Joy and Reservoir Parks.
Painting is complete.
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Senior Centers Study IT $ 30,000 $ 14,512

Site location studies for community centers in Firestone Park and Ellet. Leisure Services, Inc.
is consultant @ $13,270. Study is complete. Ordinance authorizing consultant contracts for
design of centers passed on 6/29/92. Includes engineering @ $1,242.

Soap Box Derby IT $ 20,000 $ 51,584

City contribution towards improvements to facilities at Derby Downs. Authorization to pay $20,000
to the Soap Box Derby passed on 3/2/92. Contract for electrical reconnections awarded to Sutter
Electric @ $19,800 on 6/8/92 and to Ohio Edison for transformers and wiring @ $6,500 on 6/29/92.
Supplemental contract awarded to Sutter Electric @ $4,000 on 7/27/92. Project is complete.

Staircase Locks IT $ 50,000 $ - 28,011

Development of a hiking trail along the canal between North Street and Beech Street. Includes
construction of a sanitary sewer and abandonment of a well at Mustill Store. Oordinance
authorizing bids and contracts for a staircase/path was passed on 10/26/92. Ordinance authorizing
contract with Civilian Conservation Corp for the construction of a staircase/path along the Ohio
Canal was passed on 10/26/92. Project scheduled from 11/92-4/93. Authorization of bids and
contracts for Mustill Store's sanitary sewer was passed on 11/2/92. Includes engineering @
$19,740. Also includes design cost for Mustill Store @ $3,184.

Summit Lake Marina IT $ 35,000 $ 41

Consultant preparation of plans for marina facility. 1991 carryover. Plans on hold pending
resolution on relocation of State facilities. Includes engineering @ $41.

Waters Park IT $ 20,000 $ 35,861

Basketball court resurfacing. Includes resurfacing of driveway from Glenwood Avenue. Awarded

to Perrin Asphalt @ $25,325 on 8/10/92. Construction is complete. Includes engineering @
$10,129.



32 COMMITTED

FUNDING AND/OR
PROJECT S8OURCE (8) BUDGET . AWARDED
West Akron Y IT $ 30,000 ' S 4,005
Feasibility study of the rehabilitation of the West Akron Y as a community center. Contract

for feasibility study awarded to Glaus, Pyle & DeHaven on 4/22/92. Includes appraisal cost of

$900 and engineering @ $505. Authorization to acquire property passed 7/27/92. Facility will
be purchased in January 1993.

PUBLIC FACILITIES $ 4,145,000 $ 3,277,520

Airport Closeout FAA-R $ 0 $ 6,728

Plan review of 1993 FAA improvement project. Design completion of airport improvement project

is scheduled during Spring 1993. Construction scheduled from 1993-1994. Includes engineering
@ $6,651.

Combined Dispatch/Police GO $ 2,000,000 $ 380,111
Information System

Remodeling of space for a combined Police/Fire dispatch center. Includes purchase and
installation of equipment. Also includes purchase and installation of a computerized record
system for Police Operations. Contract for project manager/consultant awarded to Deloitte &
Touche on 3/16/92 @ $380,111.

Fire Administration IT ] 150,000 $ 0

Provision of new office space for Fire Department administration. Alternative locations for new
office space are under review.

Fire Station #14 Addition IT $ 20,000 $ 913
Design of expansion of Fire Station #14 (located at 766 Brittain Road) to accommodate an EMS unit.

Scope has been prepared. Ordinance authorizing design contract was passed on 10/26/92. Design
to proceed during Winter, 1992. Includes engineering @ $913.
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Fire Storage Facility IT $ 350,000 $ 508,105

Expansion of the fire maintenance facility (located at 2474 Triplett Blvd.) to include a central
storage facility. Contract awarded to Narzisi @ $394,000 with air conditioning Alt. M-1 @ $43,000
on 10/26/92. Construction is scheduled from 12/92-5/93. Includes engineering @ $11,247. (Also
includes closeout of Fire Station #4 expansion @ $57,689. Including Supplemental #1 awarded to
Cavanaugh Building Corp. @ $5,727 on 6/8/92. Construction is complete.)

Station Upgrades IT $ 320,000 $ 488,123

Replacement of five (5) fuel tanks at the Municipal Services Center. Includes installation of
a fuel leak detection system at the Municipal Services Center and Central Services Facility.
Awarded to Hal Jones Construction @ $467,051 on 10/5/92. Project scheduled from October to
January. Installation of a fuel leak detection system at the Central Services Facility has been
deferred until 1993. 1Includes closeout of tank installations at West Side Depot @ $29,949.

Tank Removal TOTAL $ 175,000 $ 134,155
IT 175,000 101,155
SCF 0 33,000

EPA mandated removal of an abandoned fuel tank at Fire Station #13 (located at 1544 Brown Street).
Specifications are complete. Project deferred until 1993. Includes removal of hazardous material
from previous sites and continuation of site testing at the following locations: Water Pollution
Control Station; Fire Stations #1, 2, 10, 12, 13 and 14. Supplemental contract awarded to W.G.
Lockhart @ $23,953 on 2/24/92. Also includes soil testing expense to R&R International. Includes
closeout of 1991 fuel tank removal project @ $42,295.

Health Building Plaza: TOTAL S 0] S 272,759
GO $ 0 ) $ 267,759
PVT $ 0 $ 5,000

Closeout of 1991 project. Supplemental #3 awarded to Cavanaugh Building @ $65,040 on 2/24/92.
Supplemental #4 was awarded to Cavanaugh Building Corp. @ $52,328 on 7/13/92. Supplemental #5
awarded to Cavanaugh @ $17,890 on 11/9/92. Construction is complete. Includes engineering @
$137,376. .
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Miscellaneous Fire Stations IT $ 125,000 $ 114,589

‘Miscellaneous improvements at various fire stations. 1992 Program consists of the following:
Exhaust fume extraction at remaining stations; Central Air Conditioning at Fire Station #2;
Cooking Suppression at Fire Stations #'s 2, 8, 9, 10, 12, 13 & 14. Contract for
ventilation/exhaust systems was awarded to Geopfert Electric @ $62,404. Includes $10,287 for
exhaust extraction equipment awarded in 1991. Contract for the installation of central air at
Fire Station #2 awarded to Air Comfort @ $35,321 on 4/20/91. Contract for Fire Suppression
equipment at Stations 8, 9, 10, 13 and 14 awarded to Akron Welding and Spring @ $3,927 on 6/15/92.
Contracts to supply cables to NCR @ $344 on 2/3/92 and 2/10/92. 1Includes closeout of roof repair
at stations 2 and 4 @ $5,757. All miscellaneous fire contracts are complete.

Morley Auditorium PA System IT $ 5,000 $ 0

Purchase and installation of a new PA system. Specifications are complete. Project scheduled
during 1993. :

Municipal Building Tuckpointing IT $ 15,000 $ o

Study and plans for tuckpointing of exterior stone including repair, cleaning and waterproofing
as required. Project deferred to 1993.

Municipal Service Center Garage IT $ 60,000 $ 63,488
Ventilation

Provision of heating and ventilating improvements at the Sanitation Division and Highway

Maintenance Division garages (Buildings 1A and 1B). Awarded to the K-Company @ $63,488 on
6/15/92. Project is complete.

Municipal Service Center Building
#3 HVAC IT $ 20,000 $ 11,489

Provision of larger capacity air conditioning for offices at the Municipal Services Center's

Building #3. Contract awarded to Air Comfort, Inc. € $11,489 on 5/11/92. Installation is
complete.

P
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North Hill Clinic TOTAL $ 0 $ 95,000
IT 0 65,000
HF 0 30,000

Rehabilitation of building located at 655 North Main Street for use as a child health clinic/WIC

office. Ordinance authorizing payment of $65,000 to Akron Teachers Credit Union was passed on
April 20, 1992. Rehabilitation is complete.

Northwest Fire Station IT $ 50,000 $ 0

Site selection and acquisition for a new fire station to serve northwest Akron. Project deferred
to 1993.
Radio System GO : $ 0 ' S 519,355

Cost for the implementation of Radio System. Contracts totalling $462,268 to supply radios and
intercom/headset systems awarded to Motorola on 10/5/92. Includes improvement costs for Fruehauf
Building @ $31,259, and tower construction @ $25,828. ,

Stubbs Justice Center Elevators _ IT - $ 125,000 $ 0

Purchase and installation of programmable control modules. Specifications are being prepared.
Construction in Spring, 1993.

-

Stubbs Justice Center Plaza TOTAL $ 45,000 S 7.150
IT 30,000 7,150
SC 15,000 ‘ 0

Design of plaza rehabilitation including replacement of concrete walkway, drainage improvements,.
step replacement, entry way repair and plant material replacement. Final scope being developed
with County. Design to proceed in 1993. Construction scheduled for 1994. Also includes sign
for Harold K. Stubbs (awarded to Charles Mayer Studios @ $4,080 on 2/3/92). Contract to supply
interior plaque awarded to FastSigns @ $1,100. Includes engineering @ $1,970.
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Stubbs Justice Center Prisoner
Elevator IT $ 35,000 ‘ $ - 193

Addition of doorways and controls for direct prisoner access to floors 8 & 9 of the Safety
Building. Project to be combined with 1993 elevator project. Includes closeout of Safety Building
8th floor jury room @ $193. ’

Superblock I Rehab TOTA S 650,000 S 675,362
GO 130,000 135,072
OE 520,000 540,290

Deck sealing, repair of rusting stairway treads and installation of high-pressure sodium lights.
1991 carryover. Contract for deck coating awarded to D.C. Byers @ $345,534 on 5/26/92. Deck
coating began during July. Completion scheduled for Spring 1993. Supplemental #1 for deck
coating awarded to D.C. Byers @ $76,320 on 11/16/92. Contract for lighting upgrade awarded to
Sutter Electric @ $123,511 on 8/3/92. Supplemental #1 awarded @ $57,645 on 9/14/92. Lighting
upgrade scheduled from October to January. Includes engineering @ $61,755.

MISCELLANEOUS $12,810,000 $13,152,245

Administration (Capital) IT $ 1,285,000 $ 1,275,036
Annual salaries, benefits, supplies and overhead for Capital Planning, Design and Graphics(part)
divisions.

Administration (Community Development) CD $ 775,000 $ 765,954

Annual salaries, benefits and overhead for the planning, implementation and evaluation of projects
funded with Community Development funds.
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Debt Service IT $ 9,140,000 $ 9,528,825

Annual debt service on general obligation debt for capital improvement projects. Includes $33,071
to reimburse the bond payment fund for shortfall in assessments. Transitway - $89,607; Highland
Square streetscape - ($15,123); E. Exchange, S.S. -($8,950); Leland - $21,375; CBD 14 - ($19,080);
Canton Road streetscape ($43,623); CBD 15 - $6,916; N. Main Street - ($17,126) ; Union - $17; W.
Exchange et al - ($45,304); Union (FKA Brown) - ($24,809); Bettie/Corley - ($2,976); 19th -
$2,508; Frederick et al - $3,165; Sherman - $2,695; Copley Road - $9,187; Allyn et al - $10,959;
Bisson et al -$9,133; Frederick Blvd. - $6,453; Tonawanda — $5,810; Triplett - ($6,475); Blanche -
$2,886; Allenford - $477; Stabler -($54); Ely Road - $7,371; Bowery - ($14,632); E. Exchange 4 -
$51,503; North Street - $1,161.

Equipment Replacement Program TOTAL $ 1,495,000 $ 1,466,649

IT 1,420,000 1,391,649
EQ 75,000 75,000

Annual replacement of obsolete or otherwise unusable rolling stock for fire, police, public
service, health and communications divisions. See page 72 for detail.

Street Trees IT $ 115,000 $ 115,781

Annual replacement of street trees removed because of age, disease, accidents or dfought.
Authorization for bids and contracts passed on 3/16/92. Contract for tree planting awarded to
R.B. Stout @ $52,900 on 3/23/92. Contracts for the supply of trees were awarded on 4/6/92 as
follows: William Flemmer Sons, Inc. - $10,099; Schiehtel's Nursery - $15,114; Lake County Nursery
- $3,590; Warner Nurseries - $7,465; Wade & Gatton Nurseries - $3,884; Davey Tree Farm - $13,319;
Willoway Nurseries - $1,459; Alpine Tree Farm - $2,300. Plantings are complete.
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PUBLIC UTILITIES
- RECYCLE ENERGY SYSTEM TOTAL $ 840,000 $ 1,071,335
IT 250,000 : 447,049
SBI 590,000 624,286

Second phase of repair of the steam distribution system serving the Central Business District.
Includes completion of Phase one. Contract for manholes #62, #64, #119, #120, and #159 awarded
to Cavanaugh Building Corp. on 3/2/92 @ $119,000. Contract for supply of materials for manholes
was awarded to The Turner Group (Raylor, Inc.) @ $78,212 on 4/13/92. Contract for asbestos
removal on manholes awarded to Precision Environmental @ $67,620 on 4/20/92. Includes engineering
services by Glaus Pyle and Schome @ $35,320. Other contracts for manhole reconstruction were
awarded on 4/20/91 as follows: Tony Zumbo for Manholes 72, 73, 74 & 102 @ $87,500; W.G. Lockhart
for Manholes 5, 6, 48 & 76 @ $107,500; and Manholes 37 and 41 # $67,900. Manholes 56, 68, 3 &
100 to W.G. Lockhart @ $113,300 on 4/27 and #39 to Tony Zumbo @ $22,552 on 4/27/92. Increase of
$4,215 awarded to Glaus, Pyle & DeHaven on 5/26/92. - Increase of $7,046 and decrease of $2,881
awarded to W.G. Lockhart on 5/26/92 for work on manholes. Contract for manhole castings awarded
to East Jordan Iron Works @ $11,100 on 6/15/92. Engineering services contracts were awarded to
Glaus, Pyle & Dehaven @ $118,000 and $61,500 on 10/19/92. Contract for repair of Manhole #74
piping awarded to Golub Mechanical Contractors @ $3,799 on 11/16/92.

Contract for reconstruction of manholes 21 and 151 awarded to Northland Construction @ $39,500
and to Utility Contracting @ $2,515 on 5/26/92. Contract for repair of manhole #25 was awarded
to W.G. GLockhart @ $18,863 on 11/23/92. Change order for Manhole #'s 35 and 162 was awarded to
W.G. Lockhart @ $12,005 and to Tony Zumbo for Manhole #39 @ $3,266 on 12/14/92.

WATER POLLUTION CONTROL STATION $12,135,000 $ 8,496,997
Activated Treatment Renovations SCF ] 310,000 ] 302,922
Design of replacement of diffusor units in the aeration tanks. Ordinance authorizing consultant

contract was passed on 5/18/92. Finkbeiner, Pettis and Strout has been chosen as consultant.
Design scheduled from October, 1992 to October, 1993. Includes engineering @ $2,447.
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Administration Building SCF S 1] S 134,675

Closeout of 1991 Administration Building construction. Supplemental #3 awarded to the Michren

Co. @ $20,964 on 4/6/92. Supplemental #4 awarded to the Michren Co. @ $28,978 on 6/29/92.
Construction is complete. 1Includes engineering @ $53,955. '

Central Data Monitoring SCF $ 9,900,000 $ 6,480,398

Purchase and installation of a centralized data monitoring system to automate control of specific
plant systems. 1991 carryover. Authorization for purchase and installation contracts passed on
1/13/92. Contract for purchase of system was awarded to Westinghouse @ $2,856,682 on 11/02/92.
Project scheduled from December, 1992 to May, 1995. M.K.Ferguson has been chosen to design
application software and provide related services @ $730,000. H.R. Gray has been chosen as
construction manager @ $2,255,498. Includes supplementals to H.R. Gray for constructability
review @ $54,000 and $15,800. Installation contract to be bid during 1993. Also includes
replacement of roof at the North Blower Building. Contract for North Blower Bulding Roof was

awarded to R.G. Smith @ $93,445 on 10/26/92. Construction scheduled from 4/93-5/93. Includes
engineering @ $47,040. ,

Final Effluent Disinfection SCF $ 620,000 $ 226,599
Improvements

Specifications for additional disinfectants to be used in the treatment process. Burgess and

Niple has been chosen as consultant. Design scheduled from 12/92-7/93. Project to be bid in
1993. Includes engineering @ $1,599.

Final Tank Covers SCF $ 180,000 $ 93,720

Design of installation of covers over the final settling tanks. Ordinance authorizing consultant
contract passed 6/8/92. Louise, Perry & Associates has been chosen as consultant. Design began

during September. Completion scheduled during March, 1993. Construction scheduled during 1993.
Includes engineering @ $2,620.
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Final Tank Effluent Sample Station SCF $ 150,000 $ 107,859

Design and construction of a separate sampling station for secondary effluent. Burgess and Niple
has been chosen as consultant @ $75,100. Includes engineering services during construction.
Design scheduled from 8/92 to 1/93. Ordinance authorizing bids and contracts passed on 11/23/92.
Construction scheduled during Spring, 1993. Includes engineering @ $6,028.

Gravity Thickener Tank Rehabilitation SCF $ 490,000 $ 467,370

Replacement of drive unit assembly and collector arms. Includes repair of concrete as necessary.
Contract awarded to J.D. Williamson @ $446,830 on 1/13/92. Supplemental #1 awarded to J.D.

Williamson for a decrease of $3,071 on 10/19/92. Construction is complete. Includes engineering
@ $23,604.

Miscellaneous Improvements SCF $ 125,000 $ 257,814

Various repairs at the Water Pollution Control Station. Contract for storm retention tank
overflow chamber sluice gate renovation was awarded to Tony Zumbo & Son @ $28,535 on 1/24/92.
Giffels, Bergstrom & Fricker has been chosen to study soil contamination related to the fuel
station improvement project. Contracts total $183,950 as follows: $9,000 on 2/28/92; $12,800
on 3/18/92; $16,500 on 4/3/92; $7,000 on 4/28/92 and $138,650 on 9/2/92. Contract for repair of
mixing and holding aerator No. 3 was awarded to Industrial Pump and Equipment Co. on 3/16/92 @

$18,000. Contract to repair mixing and holding aerator No. 2 was awarded to Industrial Pump and
Equipment Company @ $17,303 on 7/20/92.

Primary Tank Weirs SCF $ 70,000 $ 0]

Rehabilitation of weirs at the primary tanks to reduce occurrences of overflows. Oordinance
authorizing consultant contract passed 6/8/92. Burgess and Niple has been chosen as consultant.

Design scheduled from 8/92 to 3/92. Rehabilitation scheduled during 1993. Project is charged
under Final Tank Effluent sample station (p. 40).
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i
Sludge Disposal Building Air SCF $ 200,000 $ 203,341

Quality Improvements

Preliminary design of air quality improvements to the sludge incinerators. Ordinance authorizing
consultant contract passed on 6/8/92. Black and Veatch has been chosen as consultant @ $199,372.
Preliminary design began during July. Completed during December. Final design scheduled during
1993. 1Includes engineering @ $3,942.

Training Facility SCF $ 25,000 $ 12,039

Design of conversion of the former administration building to a facility for employee training.
Construction scheduled during 1993. Schematic floor plan submitted for review. Includes
engineering @ $11,139.

Waste Liquor Tank Modification SCF ] 65,000 S 116,713
Improvements ‘

Improvements of floculator lines to correct blockage. Includes repair of concrete as necessary.
Awarded to Kenmore Construction @ $102,675 on 7/13/92. Construction scheduled from 3/93-5/93.
Includes engineering @ $3,977.

WPCS Closeouts TOTAL $ 0 S 103,573
EPA 0 88,037
SCF 0 15,536

Closeout of previous year's projects. Includes closeout of Ash Handling System - $18,040
(Including Supplemental #2 awarded to Shook, Inc. @ $1,523 on 3/23/92); and compost improvements -
$103,573; Grit Handling Facility - $1,131; Lab Roof Replacement - $1,723; Final Tank Covers -
$266. ' :
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PROJECT SOURCE (8) BUDGET AWARDED
SANITARY SEWERS $20,340,000 : $14,100,986

- Akron Peninsula Road Pumpstation SCF $ 40,000 $ 137,403

Study of pumpstation and design of improvements by consultant. Ordinance authorizing consultant
contract passed 6/8/92. Louis Perry has been chosen as consultant @ $132,440. Design scheduled
from 7/92-4/93. Construction scheduled from 6/93-11/93. Includes engineering @ $4,956.

Automated Rain Gauges SCF $ 70,000 $ 75,059

Purchase and installation of rain gauges to replace obsolete gauges. ADS has been chosen for

project @ $69,000 on 9/21/92. Purchase and installation scheduled from 10/92-1/93. Includes
engineering @ $6,038.

Bellevue Ave. Forcemain SCF $ 140,000 ] 0

Replacement of forcemain. Design is underway. ° Completion scheduled for January 1993.
Construction scheduled 5/93-6/93.

Bellevue Ave. Pumpstation SCF $ 125,000 $ 143,250
Upgrade of pumpstation with new pumps, motors and electrical panel. Includes provision of an

emergency generator. 1991 carryover. Contract awarded to Carmen Construction € $119,364 on

1/13/92. Supplemental #1 @ $4,646 awarded 8/10/92. Construction is complete. Includes
engineering @ $16,480.

Brookfield Ave. Pumpstation SCF $ 15,000 $ 30,601

Design of upgrade of pump station with new pumps, motors and electrical panel in 1993. Design
is complete. Construction in 1993. Includes engineering @ $20,977.
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Chandler Avenue SCF S 370,000 $ 292,671

Reconstruction of sanitary sewer from Mud Run east along Chandler Avenue. Includes reconstruction
of 495 feet of 30 inch and 33 inch sanitary sewer along Mud Run. 1991 carryover. Contract
awarded to Vito Gironda @ $286,500 on 5/26/92. Construction began during July. Completion
scheduled during January 1993. Includes engineering @ $35,654.

Combined Sewer Overflow Monitoring SCF $ 300,000 ] 74,951
Stations

Construction of two stations in the Little Cuyahoga river to record overflows into the river from
the combined sewer system. Ordinance authorizing consultant contract passed 6/22/92. Finkbeiner,
Pettis & Strout has been chosen as consultant. Design scheduled from 9/92 to 2/93. Construction
scheduled from 5/93 to 11/93. Includes engineering design costs @ $2,451.

Copley Road Sewer TOTAL S 165,000 $ 33,335
SCF 60,000 33,335
SA 62,000
CcT 43,000

Design and construction of a low pressure sanitary sewer to service development on Copley Road
from I-77 to Collier Road and Collier road from Copley-Pigeon Creek. Ordinance authorizing
consultant contract passed 6/8/92. Hammontree and Associates is consultant for project. Design
scheduled from July to March 1993. Construction scheduled during 1993. Includes engineering @
$2,833. :

Cuyahoga & Little Cuyahoga River SCF $ 650,000 $ 636,873
Combined Sewer Overflow Elimination

Data collection and study of overflow occurrences in the Cuyahoga and Little Cuyahoga Rivers.
Authorization to hire a consultant passed on 6/22/92. Malcolm Pirnie has been chosen as

consultant €@ $624,230. Study scheduled from 8/92-2/94. Includes in-house engineering costs @
$12,640.
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Cuyahoga Street SCF $ 55,000 $ 62,775

Reconstruction of sanitary sewer along Cuyahoga Street from Alberta Court, north 260 feet.

Contract awarded to W.G. Lockhart @ $56,836 on 11/30/92. Construction scheduled for January,
1993. Includes engineering costs @ $4,840.

Edgewood Avenue SCF ] 110,000 $ 60,121

Reconstruction of sanitary sewer along Edgewood Avenue from Euclid Avenue, south 545 feet.
Awarded to Campbell Contracting @ $53,010 on 8/10/92. Construction is complete. Includes
engineering @ $5,717. '

W. Exchange St./Grand Ave. SCF $ 0 $ 305,671
]

Reconstruction of sanitary as follows: W. Exchange Street (Burton-Ardmore) ; Grand Avenue (Portage
Path-W. Exchange). Contract awarded to Campbell Contracting @ $293,788 on 12/14/92. Construction
from 1/93-3/93. 1Includes in-house engineering costs @ $9,780.

Gilchrist Road SCF $ 20,000

Design of 1993 construction of sewers along Gilchrist Road from the East Expressway to Canton

Road. Project is in conjunction with M-fund widening project. (See Urban Highway Project Design
for details on Page 5).

Harcourt Drive TOTAL S 0 204,194
SCF . 0 84,163
SBI 0 120,031

Closeout of relief sewer construction in the Alton/Harcourt Drive area. Supplemental #1 awarded
to H.M. Miller @ $162,284 on 6/1/92. Construction is complete. Includes engineering @ $38,090.
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Hawkins District Relief Phase 1 SCF $ 5,025,000 $ 41,720

First phase of construction of parallel sewers to relieve sanitary sewer overflows in the Copley
Road/Hawkins area. 1991 carryover. Acquisition of easements underway. Construction deferred
until 1993. Includes engineering @ $4,156. Also includes closeout of Phase 2 @ $35,585.

Hawkins District Relief Phase 3 & 4 TOTAL $ 3,130,000 . $ 2,328,075
SBI 1,550,000 1,187,318
SCF 1,515,000 1,062,157
IT 20,000 20,000
SA 45,000 58,600

Third and fourth phases of construction of parallel sewers to relieve sanitary sewer overflows
in the Copley Road/Hawkins area. Includes full improvements along Nome from 200' south of Orrin
to 350' north of Peckham. 1991 carryover. Contract for Phase IV awarded to Kenmore Construction
@ $627,602 on 3/23/92. Contract for Phase III was awarded to H.M. Miller @ $1,443,316 on 4/6/92.
Supplemental #1 for Phase 3 was awarded to H.M. Miller @ $50,671 on 11/23/92. Construction is
complete. Includes engineering for Phase 3 @ $149,786 and $38,968 for Phase 4.

Kenmore Blvd. SCF $ 280,000 $ 386,306

Reconstruction of sanitary sewer along Kenmore Boulevard from 365 feet west of 29th Street to 445
feet east of 27th Street. Awarded to Campbell Contracting @ $422,453 on 5/18/92. Construction
is complete. Supplemental #1 for a decrease of $58,614 was awarded to Campbell Contracting on
11/9/92. 1Includes engineering @ $21,958.

Lincoln Street / Forge Street SCF $ 105,000 $ 315
Reconstruction of sanitary sewer along Lincoln Street from Forge Street north 178 ‘feet.-

Reconstruction of sanitary sewer along Forge Street from Lincoln Street west 178 feet. Scope
being developed. Construction delayed until 1993. Includes engineering costs @ $315.
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Little Cuyahoga Trunk Inspection SCF $ 60,000 ‘ $ 57,103

Inspection of sections of the Little Cuyahoga Trunk Sewer north of Case and Newton and east of
2nd Street and Kelly to determine if reconstruction is necessary. Ordinance authorizing bids and

contracts with a consulting engineering firm passed on 10/26/92. United survey has been chosen
as consultant for inspections.

Little Cuyahoga Trunk Phase 3 TOTAL S 815,000 $ 859,551
SCF 515,000 559,551
SBI 300,000 300,000

Reconstruction of 800 feet of 57 inch segmental block sewer along Second Avenue from vacated Kelly
Avenue to River Street. Supplemental for engineering service to CT Consultants @ $3,157 on
3/4/92. Contract was awarded to H.M. Miller @ $849,315 on 11/23/93. Construction scheduled from
1/92-10/93. Includes engineering @ $6,103. Also includes in-house engineering for design of next
phase @ $1,515. :

Lock 11 Sanitary Sewer SCF $ 0 $ 131,247
Emergency sewer repairs. Repairs completed by W.G. Lockhart. Ordinance ratifying the actions
of the Service Director in contracting with W.G. Lockhart was passed on 2/24/92. Includes
engineering @ $17,057.

Main Outfall Sewer SCF $ 100,000 $ 0
Continuation of tree removal from the Main Outfall sewer. Specifications are complete. Tree
removal scheduled during Spring, 1993.

Manchester Road Sewer SCF $ 500,000 $ 0

Construction of a sewer from Robinson Avenue north to serve development. Design contingent upon
development. Project deferred to 1993.
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Manhole Construction SCF $ 50,000 $ 72,901

Continuation of annual program of construction and/or reconstruction of manholes. Contract
awarded to W.G. Lockhart @ $54,000. Construction during Spring, 1993. Includes engineering @
$6,400. Also includes supplemental #1 to Kenmore @ $6,450 awarded on 7/13/92 and other expenses
@ $4,551 for closeout of 1991 program. -

Miscellaneous Sanitary Sewers SCF $ 125,000 $ 0]

Reconstruction of short stretches of sewer to repair localized damage in connection with
residential street improvement projects. :

Ohio Canal and Rack #16 Study SCF S 235,000 $ 347,514

Second phase study of causes of overflows into the Ohio Canal starting at Rack #16 and Wolf Ledges
sewer. Phase I by Havens and Emerson (1991 project) is complete. John David Jones and Associates
has been chosen as consultant for Phase 2. Project began during September. Completion scheduled
during 2/94. Includes engineering €@ $20,759.

Rack #33 SCF $ 35,000 $ 1,545
Reconstruction of sewer rack. 1991 carryover. Further study required. Includes engineering @
$1,545.

Roosevelt Sanitary Trunk SCF $ 80,000 $ 84

In-house study of flow data from the Roosevelt Sanitary trunk sewer. 1Includes design of relief
sewer upon completion of study. Study is scheduled from 1993-1994. Includes engineering @ $84.

Rothrock Road Sanitary Sewer SCF $ 375,000 $ 12,930

Construction of a gravity sewer to service properties along Rothrock Road from 680 feet south of
Rt. 18 to the corporation line for future development. Ordinance authorizing bids and contracts
passed on 10/5/92. Construction to occur in 1993. Includes engineering @ $11,770.
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Sand Run Inverted Siphon SCF $ 280,000 $ 388,013

Construction of an additional inverted siphon to enable cleaning of the system. 1991 carryover.

Awarded to W.G. Lockhart @ $367,013 on 6/22/92. Construction began during October. Completion
scheduled for January, 1993. Includes engineering @ $15,146.

Sewer Flow Monitoring Program SCF $ 0 $ = 2,561
In-house engineering for maintenance of sewer monitors.
Sewer Monitoring System SCF $ 175,000 $ 165,965

Consultant design of a computer system to upgrade monitoring of pump stations and overflow racks.
Includes design of new meters and totalizers at 36 racks. Study by URS (1991 project) is
complete. Design by URS scheduled from 10/92-4/93. Includes engineering @ $859.

Sewer Rack Rehabilitation SCF $ 20,000 S 74,500

Provision of ladders with safety devices at Racks #5, 12, 16 and 19. Includes manhole
reconstruction as required. 1991 carryover. Authorization to enter into contracts for Racks 12,
16 and 19 passed on 1/13/92. Awarded to W.G. Lockhart @ $42,999 on 4/9/92. Supplemental #1 @

$372 awarded on 9/14/92. Construction is complete. Improvements to Rack #5 have been deferred.
Includes engineering @ $13,777.

Sand Run Sanitary Sewer SCF $ 0 S 91,744

Closeout of emergency reconstruction of the Sand Run Trunk Sewer. Council authorization for

project passed on 10/21/91. Supplemental #1 to Kenmore Construction @ $91,744 on 1/23/92.
Construction is complete.

Thurston SCF $ 60,000 $ 72,878

Reconstruction of sanitary sewer along Thurston from Seward to Nome. Awvarded to Campbell

Contracting @ $58,755 on 8/10/92. Supplemental #1 @ $2,523 was awarded to Campbell on 11/9/92.
Construction is complete. Includes engineering @ $10,001.
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Towpath Pumpstation SCF $ 45,000 $ 105,377

Design of replacement of pumpstation in 1993. oOrdinance authorizing consultant contract passed
6/29/92. Consultant is M.S. Consultants. Design is underway. Completion scheduled for 2/93.
Construction in 1993. Includes engineering design costs @ $3,920.

Willow Run Lakeshore Contract TOTAL $ 6,720,000 S 6,552,964
SCF 6,720,000 6,362,964
SBI 0 190,000

Construction of sewer along Lakeshore Boulevard from South Street to 900 feet south of Kenmore
Boulevard. 1991 carryover. Awarded to H.M. Miller @ $4,956,774 on 5/11/92. Supplemental #1 @
$12,079 awarded on 9/21/92. Supplemental #2 @ $82,810 awarded on 9/28/92. Supplemental #3
awarded to H.M. Miller @ $516,013 on 11/2/92. Supplemental #4 for Lakeshore awarded to H.M.
Miller @ $832,480 on 12/14/92. Construction is scheduled from 6/92-6/93. Includes closeout of
Firestone section @ $77,247 (Supplemental #5 awarded to H.M. Miller @ $1,881) and engineering
for Lakeshore @ $118,549. \

Winton Avenue SCF $ 65,000 $ 7,209

Reconstruction of sanitary sewer along Winton Avenue from 290 feet south to 579 feet south of
Cadillac Blvd. Low bidder was Campbell Contracting @ $54,558 on 11/20/92. Construction scheduled
from 3/93-4/93. 1Includes engineering costs @ $5,296.

Sanitary Sewer Closeouts SCF $ 0 ; $ 343,580

Closeout of previous year's projects. Includes the following: Vesper St. - $23,791 (includes
Supplemental #1 awarded to Michael Construction @ $15,339 on 6/8/92); Mud Run Pump Station -
$79,122; Mud Run Force Main - $94,528; Thorndale - ($11,231); Shullo Dr. Pumpstation - $140,963;
Shullo Drive Force Main - $843; Biruta - $11,715; Huguelet et al - $7,107; Tarbell - $1,660;
Little Cuyahoga Ph. 2 - ($7,745); Artman Ave. - $1,012; Morse Road - $1,157; Alberta Ave. - $781.
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S8TORM WATER SYSTEMS . : $ 230,000 $ 174,591
- Mud Run Dredging MRF $ 100,000 $ 842

Survey and dredging along storm water ditch to serve runoff due to development. Scope being
developed. Includes engineering @ $842.

Springfield Lake Outlet IT $ 30,000 $ 57,682

Completion of design of dredging and channel widening from Gleason Avenue to the Corporatioh line.
Includes completion of easement acquisition. Engineering costs are $38,689.

Storm Water Management IT $ 100,000 : $ 100,000

Second phase of development of storm water system as a utility. Consultant is Finkbeiner, Petis
and Strout. Study to be completed by 4/93. Includes engineering @ $782.

Storm Water Permit Applications TOTAL S 0 $ 12,705
' IT 0 8,639
SCF (] 3,049

LF 0 1,016

Closeout of preparation of Citywide storm water permit applications. Includes applications for

the Landfill, Compost Plant/WPCS. Applications have been filed with the Ohio EPA and are under
review. Includes engineering @ $7,660.

Storm Water Closeouts IT $ 0] $ 3,362

Closeout of previous year's projects. Includes Brookfield Drive storm sewer - $2,984; Merriman
storm sewer - $56; Romayne Drive - $49; Eaglenest & Sullivan - $92; Thurmont - $42; Ely Road
storm sewer study ('89) - $120; Hands Lateral - $19.
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UTILITIES SERVICES
& ADMINISTRATION $ 2,600,000 ] 537,213
Computer Equipment & Business
Modifications and Improvements WCF ] 65,000 S 101,332

Annual purchase of computer technical and software packages to continue upgrading existing
business equipment.

Miscellaneous Engineering Studies WCF $ 35,000 $ 35,000

Consultant contracts for various water system project studies. Environmental Design Group has
been chosen to design foundation repairs at the West High Elevated Tank. Design is underway.
Completion scheduled during 2/93. Scope of services by Adache, Ciuni & Lyn is being prepared for
Newton Street.

Utilities Office Relocation WCF $ 2,500,000 $ 400,881

Relocation of the Utilities Services offices. Contract for computer equipment awarded to Unisys
Corp. @ $62,941 on 3/16/92. Contract for modular office system awarded to Costigan's Office
Supply @ $118,530 on 3/30/91. Contract for 32 filing cabinets awarded to Business Interiors @
$9,725 on 4/6/92. Contract for Burglar Safe, Teller Line & Envelope Depository was awarded to
Diebold, Inc. @ $59,943 on 4/6/92. A moving service contract was awarded to Cotter Moving @
$11,424 on 4/13/92. Other contracts were awarded to: AFC Interiors for 10 steelcase criterion
chairs @ $3,312 on 4/20/92; Kenmore Construction for the installation of telephone conduits at
CitiCenter @ $11,000 on 4/13/92. Authorization to enter into contracts for relocation passed on
3/23/92. Relocation completed 5/18/92. Includes engineering @ $25,540.
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WATER SUPPLY FACILITIES $ 350,000 $ 129,953
‘circle Drive Residential Demolition WCF | $ 20,000 | $ 0

Demolition of single family housing owned by City at Water Plant entrance. Ordinance authorizing
- bids and contracts for demolition passed on 4/6/92. Asbestos analysis is complete. Project on

hold.
Fueling Station Rehab TOTAL 225,000 $ 0
WCF 225,000
SCF 0

Replacement of underground fuel stations at the Mogadore, WPCS Station, and LaDue Maintenance
Center per EPA regulations. Includes replacement of underground fuel stations at the water plant
(see page 56). Scope of consultant services being developed. Project under review.

Motor Vehicles, Machinery and
Miscellaneous Equipment WCF $ 105,000 $ 110,303

Purchase of vehicles, machinery and miscellaneous equipment for use in the watershed.

Wellsite Development WCF $ 0 $ 19,650
Performance test of well at Hodgekiss Road prior to installation of pumphouse, pump and monitor
to pump ground water into the Cuyahoga River. 1991 carryover. Contract for well performance test

awarded to the Layne-Ohio Co. @ $16,300 on 3/23/92. Tests are complete. Contract for pumphouse
to be rebid. Construction of pumphouse scheduled during 1993.
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FUNDING AND/OR
PROJECT . BOURCE (8) BUDGET AWARDED
WATER TRANSMISSION AND
DISTRIBUTION FACILITIES $ 4,265,000 $ 6,351,849
Construction Personnel (022 Fund) WCF $ 2,360,000 $ 2,086,917

Funding for crews responsible for water system capital replacement and improvement projects.
Includes supplies for vehicles and other equipment purchased through the Capital Budget.

Equipment Replacement WCF $ 150,000 ] 247,510
Replacement of vehicles and machinery.

Johnston Street Yard Electrical
Service Upgrade WCF $ 25,000 $ 44,820

Upgrade of electrical service to 600'amps. Includes replacement of service breaker. Awarded to
Dies Electric @ $44,870 on 11/16/92. Construction in 1993.

Materials for Water System Replacement WCF $ 340,000 $ 304,455

Annual purchase of materials and parts necessary to maintain the Water Distribution System.
Contracts awarded as follows: To the Treaty Company for Ductile iron fittings @ $3,350 on
4/27/92; to U.S. Pipe & Foundry for Tyton Joint Field Lok Gaskets @ $142,110; to M&H Valve Co.
for Resilent Seated Gate Valves @ $85,556 on 4/27/92; to Victory White Metal for the supply of
100 more or less of Megalug Gland Packs @ $9,500 on 2/3/92; to U.S. Pipe & Foundary for supply
of mechanical fittings @ $24,297 on 1/21/92; and to Trumbull Industries for same @ $22,355 on
1/21/92; to Trumbull Industrles for brass couplings and tube nuts @ $3,324 on 3/23/92; and to
Victory white metal for two air compressors @ $19,265 on 2/3/92.

Miscellaneous Improvements WCF S 55,000 S 64,366

Purchase of computer technical and software packages to upgrade existing business equipment at
the Johnston Street yard.
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North Summit Supply Line Phase I WCF $ 0 $ 105,879

(Stow Road Water Main Rehab)

Closeout of 1991 project. Supplemental #1 awarded to W.G. Lockhart €@ $105,879 on 4/6/92.
Construction is complete.

Water Main Contract WCF $ 1,120,000 $ 959,088

Purchase of materials for replacement of distribution mains throughout the City as required. See
page 71 for water mains being replaced under the 1991 water main contract. Includes closeout of
1991 labor contract as follows: Supplemental #1 awarded to Kenmore Construction @ $61,200 on
1/13/92. Supplemental #2 awarded to Kenmore @ $32,650 on 1/13/92. Supplemental #3 awarded to
Kenmore Construction @ $150,527 on 4/27/92. Supplemental #4 awarded @ $40,630 on 9/8/92.

Water Meter Replacement WCF ] 200,000 $ 82,621

Annual replacement of outdated water meters. Contract for meter parts awarded to SLC Meter Parts

@ $20,595 on 1/21/92. Contract for Hersey water meter parts awarded to Fred W. Hanks Co. @ $3,451
on 3/23/92. '

Wooster Avenue Pump Station Roof
Repair ' WCF $ 15,000 S 10,890

Repair of roof at the Wooster Avenue pump station (located at 471 Wooster Avenue). Awarded to
Haralson Roofing @ $10,890 on 10/15/92. Construction complete.

Feeder Mains WCF S v 0 $ 116,793
Closeout expenses for 1991 feeder main program. Supplemental #2 awarded to Kenmore @ $6,865 on
7/20/92.

West Side Transmission Main WCF ] 0 $ 1,737,455

Construction of a transmission main along W. Exchange (S. Portage Path-Hawkins). Includes a new
water main connection at the intersection of West Market @ Pershing. Awarded to Kenmore
Construction @ $1,737,455 on 11/9/92. Construction scheduled during from 1/93 to 7/93.
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Water Main Cleaning WCF ] 0 $ 591,055

Cleaning and lining of mains in the following areas: W. Market (Halifax-Westgate); Halifax
(Fairlawn High Pump Station-West Market); Merriman (Sunnyside-Eaton) Royal (Memorial Parkway-
Mentor). Awarded to Utilicon @ $591,055 on 12/07/92. Construction scheduled from 1/93-4/93.

WATER TREATMENT AND
PUMPING FACILITIES $ 2,200,000 $ 2,301,227

Backwash Water Pumping Improvements WCF S 60,000 $ 0

Upgrade of backwash pumping facilities. Design is complete. To be incorporated into Water Plant
Filter Rehab project as a change order (see page 55).

Miscellaneous Improvements WCF $ 25,000 $ 24,850
Minor repairs at the water plant.

Water Plant Disinfectant/Contact
Time Study WCF $ 150,000 $ 150,000

Study and preliminary design of basins per EPA requlations for evaluation of the treatment
process. Ordinance authorizing consultant contract passed on 6/29/92. Malcolm-Perni is
consultant. Final report is being reviewed.

Water Plant Electrical Lighting Panels WCF $ 15,000 $ 0

Replacement of outdated lighting panels. Ordinance authorizing bids and contracts passed on
9/28/92. Scheduled to be bid during 1/93. Construction in 1993.

Water Plant Filter Rehab WCF S 0 $ 192,543
Closeout of previous years contract. Includes upgrade of backwash pumping facilities.

Supplemental #3 awarded to Mosser Construction @ $65,500 on 6/29/92. Supplemental #4 @ $80,000
awarded on 9/14/92. Supplemental #5 @ $4,733 awarded on 10/5/92.



56 COMMITTED

FUNDING : AND/OR
PROJECT SOURCE (8) BUDGET AWARDED
Water Plant Fueling Station WCF $ 110,000 $ 0

Replacement of underground fuel tanks per EPA mandate. Projects to be performed under fueling
station rehab project (see Page 52). :

Water Plant Lab WCF $ 1,800,000 $ 1,931,084
Construction of a new water plant lab to meet EPA specifications. Oordinance authorizing
consultant contract passed 5/4/92. H.R. Gray has been chosen as consultant for constructability
@ $31,363. Constructability review by consultant is complete. Awarded to Union Industrial
Contracting @ $1,899,721 on 12/7/92. Construction scheduled from 3/93-4/93.

Water Plant Machinery & Equipment WCF $ 40,000 $ 2,750

Annual replacement of water treatment plant machinery and equipment.

TOTAL PUBLIC UTILITIES8 PROGRAM $42,960,000 $33,164,151
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HOUSING AND HUMAN RESOURCES
JUSING $ 5,977,000 $ 5,519,199
Avon cD 160,000 $ 203,420

Completion of code enforcement and housing rehabilitation activities.

Structures inspected
Structures purchased
Structures razed

Structures in code compliance
Grants and rebates/$ value

Loans/$ value \
3,

Program Inception

1/92 = 12/92 through 12/92

3 515

- 2

3 5

56 425
22/$117,526 216/$1,005,907
6/$ 45,875 90/$ 559,580

Total funds committed since project inception (including public improvements): $3,937,004

Big Falls CcD

740,000 $ 1,893,372

Continuation of code enforcement and housing rehabilitation activities.

Structures inspected
Structures purchased
Structures razed

Structures in code compliance
Grants and rebates/$ value
Loans/$ value

Program Inception

1/92 - 12/92 through 12/92

85 497

2 2

2 2

189 237
169/$766,860 225/$1,030,421
64/$341,176 95/$ 498,787

Total funds committed since project inception (including public improvements): $3,139,417
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Cole CcD S 810,000 $ 498,351

Continuation of code enforcement and housing rehabilitation activities.

Program Inception

1/92 - /92 through 12/92

Structures inspected 16 811
Structures purchased - 2
Structures razed 1 2
Structures in code compliance 53 693
Grants and rebates/$ value 46/$207,892 345/$1,649,861
Loans/$ value 17/$ 76,930 135/$ 688,436

) Total funds committed since project inception (including public improvements): $5,880,318
Fess CD $ 990,000 - $ 401,302
Continuation of code enforcement and housing rehabilitation activities.

Program Inception

92 - 12/92 __ through 12/92

Structures inspected 38 429
Structures purchased - 0
Structures razed - 2
Structures in code compliance 41 244
Grants and rebates/$ value 45/$216,929 137/$646,317
Loans/$ value 11/$ 56,099 47/$269,635

Total funds committed since project inception (including public improvements): $4,087,605
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Goodyear CcD $ 630,000 $ 644,899

Continuation of code

Structures
Structures
Structures
Structures
Grants and

enforcement and housing rehabilitation activities.

Program Inception

1/92 = 12/92 ____through 12/92
inspected 331
purchased -
razed -
in code compliance 51
rebates/$ value 61/$321,687 68/$321,687

Loans/$ value

23/$ 90,698

23/$ 90,698

Total funds committed since project inception (including public improvements): $1,357,026

Madison/Peckham

Continuation of code enforcement and housing rehabilitation activities.

Structures
Structures
Structures
Structures
Grants and

CDh

inspected
purchased
razed

in code compliance

rebates/$ value

Loans/$ value

$

480,000

1

28/$154,857
8/$ 38,790

$ 313,218

Program Inception

through 12/92

599

8

22

409
189/$964,721
83/$593,352

Total funds committed since project inception (including public improvements): $5,363,189

Manchester

Initiation of code enforcement and housing rehabilitation activities.

September 17.

CDh

$

430,000

$ 16,054

Public meeting held

Total funds committed since project inception (including public improvements): $518,707
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FUNDING AND/OR
PROJECT S8OURCE (8) BUDGET AWARDED
Upson CD $ 250,000 $ 468,134

Continuation of code enforcement and housing rehabilitation activities.

Program Inception

1/92 - 12/92 through 12/92

Structures inspected 4 624
Structures purchased 2 13
Structures razed 2 11
Structures in code compliance 54 578
Grants and rebates/$ value 19/$ 87,305 215/$1,085,868
Loans/$ value 5/$ 25,100 90/$ 618,173

Total funds committed since project inception (including public improvements): $5,095,599
Housing Closeouts CD -$ 0 $ 79,105
Closeout of previous years projects.
Demolitién CD $ 275,000 $ 286,279

Demolition of vacant, abandoned, deteriorated housing, garages and commercial buildings. Includes
asbestos removal as required. Structures razed from 1/92 - 12/92: 203

Home Repair Program CcD $ 275,000 $ 278,047
Emergency home repair for low-income, elderly and handicapped homeowners.
1/92-12/92
Grants/$ Valué 123/$278,077
Paint Program CD $ 10,000 $ 10,000

Paint purchase for the Greater Westside Council of Block Clubs S.H.I.P. painting project. 24
houses were painted during the year.
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FUNDING AND/OR
PROJECT B8OURCE (8) BUDGET AWARDED
Lane School CcDh S 50,000 $ 0

Evaluation of the Lane School Building to determine its redevelopment potential. Includes
analysis of asbestos removal costs. Asbestos removal cost analysis has been completed by Giffels,
Bergstrom and Fricker. ‘

University Park (o)) ] 17,000 $ 17,000
Support of University Park Neighborhood Association's effort towards improvement of the University
area.

Urban Neighborhood Development Corp. CcD $ 50,000 - $ 50,000

Continuation of construction of low cost new housing in Community Development areas. 1992
construction activity as follows:
Sold & Awaiting

Closing Unsold Total
Completed 1 1 2
Under construction 0 0 0
Total 1 1 2

Total housing units sold and closed during 1992 - 12
Total housing units sold and closed since project inception - 174
Total housing units constructed since project inception - 176
Urban Homesteading CcD $ 10,000 $ 31,872

Support of program of acquisition and renovation of 7 vacant properties. Rehab is complete;
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FUNDING AND/OR
PROJECT SOURCE (8) BUDGET AWARDED
Expanded Housing Opportunities CD $ 580,000 $ 59,857

Projects designed to help lower income.persons obtain and rehabilitate affordable housing. Ten
housing improvement petitions have been selected. Project scheduled from 9/92-Fall, 1994.

Structures Iﬂspected

Areas through 12/31/92
Trigonia 23
Adams 24
Total . 47
Non-profit Community Housing Program CcD $ 220,000 $ 268,289

Matching funds for non-profit community housing development organizations undertaking eligible
HOME activities. Proposals have been accepted from East Akron Neighborhood Corporation and West
Akron Neighborhood Development Organization. East Akron Neighborhood Development Corporation will
acquire and renovate 10 homes. West Akron Neighborhood Development Organization will acquire and
renovate 6 homes.

HUMAN RESOURCES
Human Resources CDh $ 515,000 $ 484,225

Public services to primarily serve CD activity area residents. 1992 program consists of:

Adolescent Health Services Information and Referral

Consumer Credit Counseling Lifeline

Crime Awareness/Prevention Outreach for Seniors

Fair Housing Police Community Dialogue

Home Accessibility Ramps Pre-school for Handicapped

Home Security Retired Senior Volunteer Program
Homemaker/Health Aide Teenage Parent Center

Homemaker Services Youth & Neighborhood Crime Prevention

Human Resources Program Evaluation

TOTAL HOUSING & HUMAN RESOURCES PROGRAM S 6,492,000 S 5,934,215
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FUNDING AND/OR
PROJECT BOURCE (8) BUDGET AWARDED
ECONOMIC DEVELOPMENT |
COMMERCIAL/INDUSTRIAL DEVELOPMENT $ 6,120,000 $ 892,816
Ascot Industrial Park ' TIF $ 0 $ 74,025

Legal fees - associated with Figgie land transfer. Also includes Land Marketing costs and
engineering for park extension @ $407.

Canal Place Incubator ' TOTAL $ 2,550,000 S 32,341
EDA 1,125,000 0
KE 515,000 (o}
STATE 650,000 0
ULR 260,000 32,341

Acquisition and rehabilitation of Goodrich building #5 to expand existing program. Includes
provision of parking and open space area. Application submitted to EDA on March 4, 1992.
'

Canton Road NBD ULR $ 0 S 13,562

Closeout of loan and grant program. Improvement grant to Dean Young (507 Canton Road) € $8,000
on 1/31/92; Ellet properties @ $5,562 on 11/20/92. _

Industrial Loan Program TOTAL S 100,000 $ 0
RLF 75,000
oG 25,000

Loan program for industrial businesses.

Landbanking TOTAL S 0 : S 683,231
TIF 0 680,442
ULR 0 2,789

Land acquisition and related activities for landbanking activities. Includes purchase of property
@ $650,000 and the associated legal fees and engineering @ $2,500 and $6,910 respectively.
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FUNDING ‘ , AND/OR

PROJECT S8OURCE (8) BUDGET AW ED
Massillon Road Industrial Park TOTAL $ 2,895,000 ' $ 19,142
TIF 930,000 0
SCF 260,000 0
LTIP 1,580,000 ’ 0
IT - 125,000 19,142

Design and development of first phase of industrial park. Consultant study complete. Final
design deferred to 1993. Includes engineering @ $1,733.

Minority Business Development CD $ 20,000 $ 20,000

Center (Safe Harbor Business
Development Center)

Continuation of contract with the East Akron Neighborhood Development Corporation for the Safe
Harbor Business Development Center.

Minority Business Lending Program CcD $ 50,000 $ 50,000

Provision of loan guarantees for minority and other small businesses. Total loans approved since
project inception - $650,200.

0il & Gas Wells GO $ 450,000 $ 0

Drilling of oil and gas wells at the following locations: Johnston Street yard; Police Pistol
Range; and southwest of the Workhouse. Project on hold.

Union Street Garage oG $ 55,000 $ 515

Asbestos abatement at the Union Street garage. Low bidder was Cardinal Industrial Installation
@ $38,552 on 11/19/92. Abatement scheduled during 1993.
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' FUNDING AND/OR
PROJECT 8OURCE (8) BUDGET AWARDED
DOWNTOWN IMPROVEMENTS $46,625,000 $25,153,012
AMTRAK Phase 2 TOTAL S 300,000 S 0
ULR 150,000 0
AMTRAK 150,000 '

Construction of station in Morley garage. Project deferred to 1993.

Broadway Parking Lot Total $ 1,600,000 S 261,736
GO 1,500,000 261,736
KE 100,000

Site acquisition. Includes preliminary plans for parking garage. Authorization for consultant
contracts passed on 2/10/92. Consultant is Carl Walker Engineers. Acquisition deferred to 1993.
Includes in-house engineering expense @ $514.

Convention Center TOTAL $31,935,000 $22,822,470
CB 4,500,000 3,163,708
STATE _ 13,450,000 10,449,450
PLR 150,000 93,646
PVT 5,000,000 3,615,666
SLA 50,000
OE 25,000
. GO 8,760,000, 5,500,000

Completion of site acquisition (Shama & Water Dept.), demolition and construction drawings, and
initiation of construction. Cash flow during 1992 is estimated at $13,355,000 (sources: Convention
Bureau - $2,250,000; State Construction Grant - $5,610,000; Parking Lot Revenue - $50,000; Private
funds - $2,500,000; General Obligation Debt - $2,945,000). Water Department property was purchased
for $495,000. Contract for asbestos removal and demolition awarded to W.G. Lockhart @ $223,000
on 4/13/92. Supplemental #1 @ $8,780 awarded on 8/31/92. Supplemental #2 awarded @ $94,848 on
9/14/92. Supplemental #3 awarded @ $138,381 on 9/21/92. Demolition and asbestos removal are
complete. Contract for Steel Package awarded to Simms Steel @ $1,389,000 on 6/29/92. Contract for
Elevators and Escalators was awarded to Montgomery Elevators @ $313,842 on 7/20/92. Contract for
site prep foundation awarded to W.G. Lockhart @ $919,900 on 7/20/92. Supplemental #1 @ $850



66 COMMITTED

FUNDING AND/OR
PROJECT : SOURCE (8) BUDGET AWARDED

Convention Center (cont'd)

awarded on 9/18/92. Supplemental #2 @ $2,100 awarded on 9/21/92. Additional contracts were
awarded as follows: Concrete: to Northern Valley @ $1,059,500 on 10/19/92; Masonry: to Foti
Construction @ $2,047,157 on 10/19/92; General trades: to Sykes Construction @ $917,000 on
10/19/92; Steel package: to Ornamental Iron @ $997,000 on 10/19/92; HVAC: to Feldman @
$2,607,825 on 10/19/92; Electrical : to Novatny @ $2,097,000 on 10/19/92; Plumbing: to S.A.
Communale @ $544,300 on 10/19/92; Roofing: to Weather Mark @ $507,000 on 10/26/92; Terrazzo,
ceramic, quarry tile: to Acme Arsena @ $183,900 on 10/26/92; Painting: to Advanced Painting @
$269,000 on 10/26/92; Kitchen equipment: to Rizzi Distributors @ $515,000 on 10/26/92; Fire
protection: to Grinnel @ $125,830 on 10/26/92; Glass and glazing: to Contract Glass @ $872,00
on 11/2/92; Moveable partitions: to Hufcor @ $317,400 on 11/9/92. Supplemental #3 for excavation
and foundation awarded to W. Lockhart @ $7,285 on 11/2/92. Contract for interior finish awarded
to Giorgi Interiors € $1,145,000 on 10/26/92.

Also includes closeout of parking lot construction @ $52,307 and Summit Street sidewalk
reconstruction @ $46,035. (Includes Supplemental #1 for parking lot construction to Eslich
Wrecking @ $36,613 on 3/2/92, Supplemental #2 @ $2,314 on 9/4/92, and Supplemental #1 for Summit
Street sidewalk reconstruction to AJC Construction @ #22,986 on 8/17/92).

Downtown Loan & Grant oG $ 75,000 $ 5,000

Facade matching grant and rehabilitation loan program in the Central Business District.

1/92 - 12/92 Recipients
Facade grants/$ value 0
Improvement grants/$ value 2 Crossroads and Co. - $4,000

(335 South Main)

Stationery Shop - $1,000
(30 North Summit)
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FUNDING AND/OR
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Main Place TOTAL S 780,000 $ 929,951
IT 650,000 470,676
Ls 130,000 75,000
FTA 0 384,275

Main

Construction of public improvements in support of private development.
C Construction @ $359,000 on 6/5/92.
includes completion of tunnel beneath Main Street.
Tunnel finish scheduled to be bid in 1993.
to Thomas Asphalt @ $32,809 on 9/28/92.

is complete.

Construction by TRI-C Construction is complete.

Construction is complete.

$15,819.
Street Business Incentive Program OG $ 50,000 $ 11,130
Purchase/lease/improvement program in the Main Street area.
1/92-12/92 Purchase/lLease Grants Recipients
Purchase & lease grants/$ value 16/$6,100 Arthurs Main St. Restaurant $ 1,250
Comput. Sys. Resources 3,750
Jenna's Kitchen 1,100
1/92- 92 Improvement Grant
Improvement grants/$ value 1/$5,030 Comput. Sys. Resources $ 5,030

Contract awarded to TRI-
Project
Design of tunnel by Glaus, Pyle and Dehaven
Maiden Lane Alley improvements awarded
Includes engineering @
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FUNDING AND/OR
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Main Street Transitway TOTAL 125,000 565,257
IT 125,000 193,219
FTA 0 372,038

Inspection fees and supplemental charges for extension of transitway along North Main Street from
West Market to 500' North. Includes closeout of previous phase. Supplemental contracts awarded
as follows: #10 @ $462,156 on 9/8/92; #11 @ $29,105 on 7/10/92; #12 @ $2,756 on 9/21/92; #13 @
$221,520 on 8/14/92; #14 @ $4,729 on 8/31/92. Construction is underway. Completion scheduled for
Spring 1993. Includes engineering @ $58,376. Also includes payment to Ohio Edison @ $26,335 for
electrical improvements.

Morley/Ocasek IT $ 10,000 $ 3,092

In-house engineering for coordination with the State on construction of a skywalk linking the
Ocasek Office Building to the Morley Health Building. Includes engineering € $2,995.

O'Neil's Redevelopment TOTAL $11,500,000 27,79
Atrium and skywalk CORP 700,000 . (o}
GO 550,000 342

Construction of an atrium inside the former O'Neil's department store. Construction of a
skywalk link to the former Polsky's department store. Includes engineering @ $342.

Office space OTAL $ 1,000,000 $ o
GO 1,000,000 0
ULR ’ 0 0

Renovation of space for City offices.
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Parking deck TOTAL $ 5,000,000 S 227,452
GO 4,800,000 0
IT 200,000 227,452
Construction of a parking deck in the western portion of the building. Demolition of levels
3 and 4 of the existing O'Neil's parking deck. URS has been chosen to design demolition @
$19,540 and provide engineering services during construction @ $6,407. Contract for
demolition of parking levels 3 & 4 awarded to Eslich Wrecking @ $139,575 on 4/27/92.
Supplemental #1 @ $25,993 awarded on 8/3/92. Supplemental #2 awarded to Eslich @ $5,519 on
11/2/92. Demolition is complete. Includes engineering @ $23,684.
City loan : ULR $ 2,250,000 $ ‘ 0
Loan to developer of UDAG loan repayments.
State loan STATE $ 2,000,000 $ 0
Loan to developer by Ohio Department of Development.
University of Akron TOTAL S 0 $ 81,955
Business College Skywalk IT 0 52,971
UA 0 -28,984

Construction inspection and closeout of skywalk linking the Business College to the former Polsky
parking deck. Includes Supplemental #1 to Sykes Construcftion @ $28,032 on 8/3/92. Construction
is complete. Includes engineering @ $15,100. ‘
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12 East Exchange PVT $ 250,000 $ 244,627
Redevelopment of southeast corner of Main/Exchange. Includes acquisition and demolition of

structures. Acquisition complete. Demolition by Bob Bennett is complete.

TOTAL ECONOMIC DEVELOPMENT PROGRAM $52,745,000 $26,045,828

TOTAL 1992 CAPITAL INVESTMENT & COMMUNITY
DEVELOPMENT PROGRAM $220,179,000 $153,885,167
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1992 WATER MAIN CONSTRUCTION

*10th Street (Kenmore Boulevard to Montana)
*11th Street (Kenmore Boulevard to Montana)
*12th Street (Kenmore Boulevard to Montana)
*Ada (Wilbeth to Archwood)

*Airport (at Terminal)

*Alta (Wilbeth to Millway)

*Archwood (Inman to Arlington)

*Arlington Street, S. (Emmitt to Alfred)
*Baldwin (Quayle north 510')

*Big Falls Avenue (Iuka north)

*Cranz Place (Dayton to east end)

*Davenport Circle (Davenport Ave. to cul-de-sac)
*Dayton Place (Dayton St. to west end)
+Dewitt (Castle to Garman)

+Doris (aqueduct to Woodrow)

*Dover (Courtland to Bellevue)

*Eaton (Newport to Merriman)

*Edwin (Waterloo to N. Frontage)

+Forge (Market to Good)

+Forge (Market to Union)

+Georgia (Kelly to Staeger)

*Hawkins, S. (Jason to S. of Bigelow)

+Juneau (Stoner to Thurston)

*Kenmore Alley, N. (9th Street to 10th Street)
+Kenmore Boulevard (at Manchester Road)
+Kingsley (Goodhue to E. of Pershing)
+Lakeshore Boulevard (Kenmore Blvd. to Ira Ave.)
*Lansing (Baker to Harding)

*Larchmont (Tremont to Winston)

*Lee (Arlington to west end)

+Plans complete. Awaiting construction.
*Complete.

*Locust (Exchange to Cedar)

*Longview (Manchester Rd. to East Avenue
*Market, E. (Agate west end) '
+Martha (S. of Newton to south end)
*McDowell (Westvale north)

*McIntosh (30th-E. of 25th St.)

*Mill Street (High St. to Wheeler Alley)
*Mineola (Bye to Stadelman)

*Monmouth (Merriman-Perry)

*Nesbitt (Waterloo to Fritch)

+Newton Place (Dayton to Thayer)
*Northampton (Meredith to E. of Hardy)
+Owen (Crosier north)

*Quayle (Massillon to Baldwin)

+Rutland (Scotland to Tyro)

*Stanford (Manchester to Nesmith Lake)
+Stanley (Harding to Baker)

*Tacker (Hawkins to Nome)

*Thornapple (Palmetto to Catawba)
*Triplett (Arlington to Ardella)
+Wakefield (Fox to Dawson)

+Waterloo Road, E. (George Washington to Hilbish)
+Waterloo Road, E. (Glenmount east)
+Winhurst (Castle to Deering)

+Winton (Labelle to S. of Diagonal)
*Stephens (Springfield ctr. Rd. to Daniels) .
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i 1992 EQUIPMENT REPLACEMENT PROGRAM
City Division &

Type of Egquipment Quantity Estimate Contract
FIRE
Hazmat Apparatus 1 $210,000 To Emergency Vehicle Corp. of ohio @ $225,000 on
: , 6/22/92.
Pumper Rehab 1 45,000
Custom pumper 1 200,000 To Pierce Manufacturing @ $202,987 on 8/3/92.
EMS Rehabs 2 90,000 One new EMS Unit to Southern Ambulance Builders @
$78,841 on 10/5/92
Van cargo 3 30,000 To Burt Greenwald @ $12,191 on 3/21/92.
Repair Apparatus #608 1 17,900 To Fire Truck Specialties @ $17,900 on 11/16/92.
Repair Apparatus #610 1 17,250 To Fire Truck Specialties @ $17,250 on 11/16/92.
Repair Apparatus #628 1 13,311 To Fire Truck Specialties @ $13,311 on 11/16/92.
| $623,461
POLICE
Cruisers 20 $250,000 Twenty to Burt Greenwald @ $250,680 on 1/13/92.
Paddywagons 2 46,000 Two to Burt Greenwald € $54,066 on 1/13/92.
Unmarked cars 9 91,000 Ten to Burt Greenwald @ $93,700 on 3/9/92.
$387,000
SERVICE DEPARTMENT
Customer Service
Animal Warden vehicle 1 $ 20,000 To Montrose Ford @ $16,039 on 3/2/92.
Engineering suburban 1 15,000 To Burt Greenwald @ $17,098 on 3/2/92.
Highway Maintenance
1/2 ton pickup truck 1 10,000 To Burt Greenwald € $9,871 on 3/2/92.
3/4 ton pickup truck 1 12,000 To Burt Greenwald € $11,801 on 3/2/92.
5 ton dump truck with
slide in spreaders 1 68,000 To Montrose Ford @ $62,996 on 4/27/92.
Asphalt heater/patcher 1 20,000 To Concord Road Equipment € $13,600 on 8/10/92.
Truck mounted
attenuators 4 20,000 To Baldwin & Sours @ $21,044 on 4/6/92.
Minivan 1 To Valley Ford @ $12,236 on 5/4/92.
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City Division &

Type of Equipment Quantity Estimate Contract
Motor Equipment
1/2 ton pickup truck 1 $ 14,000 To Burt Greenwald @ $8,969 on 3/2/92.
Recreation )
Van 1 15,000 To Burt Greenwald € $10,932 on 3/2/92.
Parks Maintenance
Tractor 1 27,000 To Akron Tractor @ $27,110 on 3/2/92.
Atticulated grader 1 32,000 To Road Machinery Sales @ $31,863 on 4/27/92.
Sanitation
Packer trucks (25 cubic
yards) 2 200,000 To Road Machinery Sales @ $192,324 on 3/2/92.
Traffic Engineering
Paint truck -1 65,000 To Linear Dynamics @ $64,840 on 3/2/92.
TOTAL SERVICE DEPARTMENT $ 518,000

TOTAL 1992 EQUIPMENT REPLACEMENT
PROGRAM $1,528,461 $1,466,649






